



Government of the Republic of Trinidad and Tobago
Ministry of Agriculture and Fisheries

Annual Schedule of Planned Procurement Activities for the Fiscal Year October 2025 to September 2026										
Date Published: 2025/12/10					Version: 1.0					
No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents (YYYY/MM/DD)	Expected Delivery/Completion Date (YYYY/MM/DD)	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
1	MAF-ASD25/26-01	Upgrade of Deep well, Pump and Pump house for reliable supply of high-quality irrigation water. Including refitting and airlifting (cleaning)	72152801	This Well upgrade will ensure a reliable and sustainable water supply to meet the farm's present and future operational demands.	Apr-26	31-Jul	90 days	Selective Tendering/Limited Bidding	10	Fixed Price/Lump Sum
2	MAF-ASD25/26-02	Electrification of two (2) citrus screenhouses and one (1) propagation shed (Shed # 1) and workers facility	81101701	Increase capacity for the propagation of HLB resistant citrus plants	Feb-26	30-Jun	120 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
3	MAF-ASD25/26-03	Upgrade to citrus screen house #2: - construction of propagation benches - Purchase and installation of irrigation system and pump.	40151507	This upgrade will facilitate expansion of citrus seedling production at Marper Farm	Jan-26	23-Apr	90 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
4	MAF-ASD25/26-04	Purchase and installation of an electric start 3" water pump	40151503	To enable the consistent delivery of water from the pond to the farm's storage tanks and irrigation systems. This will enhance crop productivity and support sustainable agriculture operations.	Jan-26	23-Apr	90 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
5	MAF-ASD25/26-05	Construction of two (2) coconut nursery propagation sheds which include: construction of the shed and holding bins. Electrification of shed, Purchase and installation of overhead irrigation system and pump	30191701	The nursery propagation sheds will enable increased production of coconut plants	Feb-26	30-Jun	120 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
6	MAF-ASD25/26-06	Upgrade of Infrastructure Security Cameras - Extension of System (security cameras and CCTV) Stores, Workshop, Silo, Cold Storage	46171610	The upgrade will serve to improve seedling production operational efficiency.	Feb-26	30-May	90 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
7	MAF-ASD25/26-07	Equipment for National Seed Bank and Marper Farm for Expansion of Germplasm	25101901	i) One (1) 2WD Walk Behind Tractor with Brushcutter and Berta Rotary Plough Attachments (NSB) - for Field maintenance and land preparation. ii) A Brushcutter Attachment (to be used on a 4WD Tractor) - for cutting thick vegetation, including tall grass, brush and weeds (NSB). iii) A Boom Sprayer Attachment (to be used on a 4WD Tractor) - to apply pesticides to crops planted on large acreages. (NSB) iv) Pump (6 inches dia.), (4 inches dia.) - to pump water from the Pond to water Tanks located on propagation Platforms, approximates 400 metres away.(MF)	Dec-25	30-Mar	90 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
8	MAF-ASD25/26-08	Upgrade of Nursery Structure (inclusive of Automated irrigation System)	72121201	The upgrade will serve to improve seedling production operational efficiency.	Jan-26	24-Apr	90 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
9	MAF-ASD25/26-09	Construction of one (1) screen house (280 ft. x 76 ft.) for the establishment of a citrus seed garden in terrace #4.	72121202	Construction of the screen house is necessary to establish a citrus seed garden to increase ASD's local citrus root stock/seedling production to meet the increasing demands of the farming community and wider public. The activities include: - prepare site for construction works. - Fabricate and install metal frame structure. - Cast and Plaster floor and lav Blocks. - Install locking channels and green house plastic and insect screens. - Electrical wiring to be installed. Plumbing works to be done. - Planting out of selected citrus varieties in completed screen house.	Jan-26	15-May	90 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum



Government of the Republic of Trinidad and Tobago
Ministry of Agriculture and Fisheries

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents (YYYY/MM/DD)	Expected Delivery/Completion Date (YYYY/MM/DD)	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
10	MAF-ASD25/26-10	Upgrade to Sales Area: Infrastructure and Electrical.	72121201	The sales area upgrade will improve customer experience and functional capacity of overall operations at La Reunion Plant Propagation Station.	Feb-26	31-May	90 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
11	MAF-ASD25/26-11	Rehabilitation of Cocoa germplasm for seed and scion collection of new varieties in field 8&9.	72121201	This activity is essential to preserve genetic diversity, support breeding programs and ensure a sustainable supply of high-quality planting material to the farming community and the general public. The activities include: - Upgrade of ten (10) propagating bins for clonal plants in terrace 2 & 3. - Manage Witches Broom disease in 20 acres. - Replace diseased trees. - Maintain drainage in 20 acres. - Control weeds in 20 acres. - Procurement of 600 m3 topsoil and manure	Feb-26	31-May	90 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
12	MAF-ASD25/26-12	Importation of newer improved citrus varieties	TBD	Importation of newer improved citrus varieties (seeds/scion material) to incorporate into SAN's current germplasm will provide higher yielding, pest and disease resistant and better-quality citrus varieties to the farming community and general public. This initiative will increase market opportunities, boost farmer income and strengthen the citrus industry	Jan-26	31-May	90 days	Single Source	N/A	Fixed Price/Lump Sum
13	MAF-ASD25/26-13	Purchase of Field Equipment: motor for seed dryer (inclusive of brokerage fees).	TBD	The motor will be utilized to power the seed dryer to facilitate drying and sorting of seeds harvested.	Jan-26	31-May	90 days	Sole Source	N/A	Fixed Price/Lump Sum
14	MAF-AP&H25/26-01	Upgrade and Outfitting of the reproductive laboratory	72121201	i) Roof rehabilitation, plumbing, electrical and flooring works and outfitting. ii) Construction of new surgery and embryo storage room	Mar-26	15-Aug	120 days	Selective Tendering/Limited Bidding	10	Fixed Price/Lump Sum
15	MAF-AP&H25/26-02	Outfitting of the Reproductive Laboratory & storage rooms	TBD	2. Procurement of equipment, furnishings and supplies	Jan-26	30-Apr	60 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
16	MAF-AP&H25/26-03	Building Upgrade and Construction Activity: AI Technician Office, Administrative and Technical Staff Office (Ceiling, Roof, Electrical and Plumbing).	72121201	Building upgrade and Construction	Mar-26	20-Aug	120 days	Selective Tendering/Limited Bidding	10	Fixed Price/Lump Sum
17	MAF-AP&H25/26-04	Procurement of a). Semen processing supplies and equipment b). Building furnishings: AC units, Office chairs, ICT equipment	43211507 43211521 72101511	Procurement of equipment and supplies	Jan-26	30-Apr	60 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
18	MAF-AP&H25/26-05	Access Road Rehabilitation	95111503	The supply of materials and equipment to facilitate three (3) Km of access roads construction, 250m asphalt paving construction of drain crossing and other drainage infrastructure to support access roads network.	Feb-26	30-Jun	120 days	Selective Tendering/Limited Bidding	10	Fixed Price/Lump Sum
19	MAF-AP&H25/26-06	Field & Pasture Inputs	TBD	Procurement of field inputs	Jan-26	03-Apr	60 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
20	MAF-AP&H25/26-07	Procurement of land Preparation equipment and implements	TBD	Procurement of land Preparation equipment and implements	Jan-26	03-Apr	N/A	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
21	MAF-AP&H25/26-08	Purchase and implementation of an irrigation system (Phase 1)	70171710	Purchase and implementation of an irrigation system	Mar-26	26-Sept	N/A	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
22	MAF-AP&H25/26-09	Purchase of two carcass splitting saws ruminant and monogastric units	27111508	Procurement equipment for slaughter animals	Mar-26	26-Sept	N/A	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
23	MAF-ENG25/26-01	Construction of a Material Testing Laboratory at Centeno	72121201	i. Construction of a Laboratory ii. Purchase and outfitting Laboratory building iii. Purchase of Laboratory equipment and testing kits	Jan-26	30-Jun	150 days	Selective Tendering/Limited Bidding	10	Fixed Price/Lump Sum



Government of the Republic of Trinidad and Tobago
Ministry of Agriculture and Fisheries

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents (YYYY/MM/DD)	Expected Delivery/Completion Date (YYYY/MM/DD)	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
24	MAF-FMU25/26-01	Construction of a Covered Vehicle Drop-Off Zone at the Ministry of Agriculture and Fisheries Head Office	72121103	Construction of a Covered Vehicle Drop-Off Zone at the Ministry of Agriculture and Fisheries Head Office	2026/01/02	2026/04/30	8 weeks	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
25	MAF-FMU25/26-02	Construction of a Workers Facility at El Reposo Demonstration Station (ERDS)	72121100	Construction of a Workers Facility at El Reposo Demonstration Station (ERDS)	2025/12/01	2026/03/31	8 weeks	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
26	MAF-FMU25/26-03	Rehabilitation of the Head Office Roof at the Ministry of Agriculture and Fisheries Head Office	30151505	Rehabilitation of the Head Office Roof at the Ministry of Agriculture and Fisheries Head Office	2026/02/01	2026/03/31	6 weeks	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
27	MAF-FMU25/26-04	Upgrade of the Water Filtration System at the Ministry of Agriculture and Fisheries, Head Office	41104204 41104206	Upgrade of the Water Filtration System at the Ministry of Agriculture and Fisheries, Head Office	2025/12/15	2026/01/31	4 weeks	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
28	MAF-FMU25/26-05	Sewage Remedial Works (Conder SAF Packaged Wastewater Treatment Plant) Ministry of Agriculture and Fisheries Head Office	72121505	This project entails critical rehabilitation works to restore and improve the performance of the Conder SAF Packaged Wastewater Treatment Plant, ensuring it operates safely, efficiently, and in compliance with environmental regulations.	2025/12/01	2026/02/15	6 weeks	Single Source	N/A	Fixed Price/Lump Sum
29	MAF-FMU25/26-06	Duct Cleaning & Sanitizing 8 Chilled Water System & Indoor Air Test	76111602	The services include inspecting, cleaning, and disinfecting all HVAC ducts, vents, and registers and a final post-cleaning inspection. Indoor Air Quality (IAQ) testing will be conducted before and after the cleaning.	2026/03/01	2026/05/31	8 weeks	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
30	MAF-FMU25/26-07	Balance Air Flow in Water Chilled and Air Handler System	72151207 71215204	The works include installing lower dampers, calibrating and balancing air flow throughout the building, adjusting diffusers for optimal performance, and installing new flexible ducting.	2026/01/02	2026/02/28	8 weeks	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
31	MAF-FMU25/26-08	Servicing & Repairs to Fire Alarm System	46191505	This work involves inspecting, testing and maintaining the fire alarm system to ensure full operational functionality. Repairing any faults, replacing defective components and verifying system compliance with safety standards	2026/01/02	2026/03/01	8 weeks	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
32	MAF-FMU25/26-09	Provision of security services at the Ministry of Agriculture and Fisheries (MAF)	92121504	Provision of security services at various Divisions and locations of the Ministry of Agriculture and Fisheries (MAF).	2025/12/15	2026/12/14	52 weeks	Selective Tendering/Limited Bidding	10	Fixed Price/Lump Sum
33	MAF-FD25/26-01	Electrical Upgrade of Caroni Swamp Visitor Centre	81101701	Electrical Upgrade of Caroni Swamp Visitor Centre	TBD	TBD	TBD	TBD	TBD	TBD
34	MAF-FD25/26-02	Installation of approximately 300m of safety railings in compliance with the Safety and Health (OSH) Act and construction of a covered walkway	72154069	Installation of approximately 300m of safety railings in compliance with the Safety and Health (OSH) Act and construction of a covered walkway	TBD	TBD	TBD	TBD	TBD	TBD
35	MAF-FD25/26-03	Construction of evidence storage facility and access route	72121201	Construction of evidence storage facility and access route	TBD	TBD	TBD	TBD	TBD	TBD
36	MAF-FD25/26-04	Upgrade of the Administrative Office for the Management Unit	72121103	Upgrade of the Administrative Office for the Management Unit	TBD	TBD	TBD	TBD	TBD	TBD
37	MAF-OHS25/26-01	Installation of Fire Alarm and Detection Systems	46191505	Installation of Fire Alarm and Detection Systems	Dec-25	Jun-26	5 Months	Request for Proposals (RFPs)	N/A	Fixed Price/Lump Sum



Government of the Republic of Trinidad and Tobago
Ministry of Agriculture and Fisheries

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents (YYYY/MM/DD)	Expected Delivery/Completion Date (YYYY/MM/DD)	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
38	MAF-OHS25/26-02	Provision of Personal Protective Equipment	46181501 46181503 46181507 46181526 46181527 46181604 46181701	Provision of Personal Protective Equipment	Nov-25	Mar-26	3 Months	Requests for Quotations (RFQ)	N/A	Fixed Price/Lump Sum
39	MAF-OHS25/26-03	OSH Training and Awareness	86101709	OSH Training and Awareness	Feb-25	May-26	3 Months	Requests for Quotations (RFQ)	N/A	Fixed Price/Lump Sum
40	MAF-OHS25/26-04	Supply and Installation of Air-conditioning Units	72101511	Supply and Installation of Air-conditioning Units various units throughout MAF	Dec-25	Mar-26	2 Months	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
41	MAF-HSD25/26-01	Provision of updated signage within QPS.	55121700	Signs comprise regulatory, notice, directional (including a site map), and entry/exit information. Clear, durable, and visible signage will assist with the promotion of proper usage of the space, support safety, and provide essential information to all users	Nov--25	Jan--26	2 months	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
42	MAF-HSD25/26-02	Upgrade of Perimeter Railing	72154069	Repair of perimeter railings is essential to ensure public safety, secure the boundary of the park, and maintain the structural integrity of existing infrastructure.	Feb--26	May--26	3 months	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
43	MAF-HSD25/26-03	Modernization of the Hollows: Installation of solar lights, Landscape Upgrades and Restoration of the Ponds	39101603	Installation of solar lighting will improve visibility and security during low-light hours, while landscape upgrades and pond restoration will revitalize the environment, support biodiversity, and create an inviting setting.	Feb--26	Jun--26	5 months	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
44	MAF-HSD25/26-04	Development of the Queen's Park Savannah: Botanical Inventory, Labelling, and Documentation of Existing Flora	55121700	Existing botanical signs will be upgraded and new botanical signs installed for unidentified plants. All labels, old and new, will feature a Quick Response (QR) code that will be used to link plants with additional digital botanical information that can be accessed through the Ministry's website.	Apr--26	Jun--26	3 months	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
45	MAF-HSD25/26-05	Modernization of Public Restroom Facilities	72121103	To enhance hygiene, accessibility, and overall user experience. Upgrades will include modern sanitation fixtures, durable interiors, improved lighting, and accessibility features to accommodate individuals with mobility challenges.	Mar--26	Apr--26	2 months	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
46	MAF-HSD25/26-06	Refurbishment of two (2) Shade houses	70141701	Critical to provide optimal growing conditions for ornamental and flowering plants. Upgraded shade houses will enhance plant propagation success, support increased production, and strengthen the station's role in production, and revenue generation.	Mar--26	Aug--26	3 months	Selective Tendering/Limited Bidding	10 days	Fixed Price/Lump Sum
47	MAF-HSD25/26-07	Installation of Solar Lights	39101603	To improve safety, visibility, and accessibility of stakeholders during night, early morning and evening hours through the installation of solar-powered lights along main pathways and specific areas.	Jan--26	Jun--26	5 months	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
48	MAF-HSD25/26-08	Rehabilitation of Facilities - Botanic Gardens: Botanical Inventory, Labelling, and Documentation of Existing Flora	55121700	Existing botanical signs will be upgraded and new botanical signs installed for unidentified plants. All labels, old and new, will feature a Quick Response (QR) code that will be used to link plants with additional digital botanical information that can be accessed through the Ministry's website.	Apr--26	June--26	3 months	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
49	MAF-PLU25/26-01	Procurement and outfitting of two (2) vehicles	25101507	Procurement and outfitting of two (2) vehicles	Dec-25	31-Mar	4 months	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
50	MAF-ICT25/26-01	Installation of Surveillance and Security Infrastructure (CCTV Systems)	46170000	Installation of Surveillance and Security Systems at different locations of the MALF	Dec. 2025	Feb. 2026	TBD	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum



Government of the Republic of Trinidad and Tobago
Ministry of Agriculture and Fisheries

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents (YYYY/MM/DD)	Expected Delivery/Completion Date (YYYY/MM/DD)	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
51	MAF-ICT25/26-02	Network Infrastructure Upgrade	TBD	The ICT Unit is intent on the upgrade from the current existing outdated network infrastructure to a new and improved integrated network system. These new improvements and upgrades will be supported by MALF policies and frameworks to ensure network and security continuity.	Dec. 2025	Feb. 2026	TBD	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
52	MAF-ICT25/26-03	Procurement of End User Equipment Infrastructure Upgrade	TBD	Replacement of End User devices. Over 50% of end user equipment including laptops, desktops, printers, scanners, smart boards and UPS devices	Dec. 2025	Feb. 2026	TBD	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
53	MAF-ICT25/26-04	Procurement of ICT Equipment	43211507 43211521	Replacement of End User devices. Over 50% of end user equipment including laptops, desktops, printers, scanners, smart boards and UPS devices	Dec. 2025	Feb. 2026	TBD	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
54	MAF-ICT25/26-05	Establishment of a Network Infrastructure (PLS PBX Systems)	43221504	Establishment of a Network Infrastructure throughout various Prædial Larceny Unit's office locations of the Ministry of Agriculture and Fisheries with network components, including cabling to ensure optimal performance of the PBX system.	Dec. 2025	Feb. 2026	TBD	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
55	MAF-ICT25/26-06	Purchase of Equipment (inc. of Server, Rack UPS, Switches)	39121011	Purchase of Equipment (inc. of Server, Rack UPS, Switches - : procurement of network equipment that meets the requirements for hosting the PBX software.	Dec. 2025	Feb. 2026	TBD	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
56	MAF-ICT25/26-07	Procurement of Phones and Headsets	43191501	Procurement of Phones and Headsets which will be the communication device and point of contact, deployed and utilized by PLS offices	Dec. 2025	Feb. 2026	TBD	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
57	MAF-RAN25/26-01	Phase 2 – Upgrade of Electrical Mains.	81101701	Electrical works	Dec. 2025	Feb. 2026	60 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
58	MAF-RAN25/26-02	Upgrade of Regional Office North and Engineering Unit	72121100	Preliminary works: Demolition and Reconstruction of Regional Office North (Phase 1 – Architectural Design and Scope of work, Demolition, Soil test, Foundation)	Mar-26	Jun-26	90 days	Selective Tendering/Limited Bidding	10 days	Fixed Price/Lump Sum
59	MAF-RAN25/26-03	Construction of a Shade House	72121202	Construction of a Shade house (Obtain scope of work, Prepare tender documents, Tendering process, Award of contract, Construction and outfitting the Shade house to commence, Contractor to be paid in phases, Job completed)	Mar-26	30-Jun	90 days	Selective Tendering/Limited Bidding	10	Fixed Price/Lump Sum
60	MAF-RAN25/26-04	Demolition and reconstruction of the Honey House (Phase 1)	72121100	To develop a strong modern and competitive beekeeping sector to support food security and economic diversification	Apr-26	27-Aug	120 days	Selective Tendering/Limited Bidding	10	Fixed Price/Lump Sum
61	MAF-GIS25/26-01	Development of an Inventory system for Cocoa Estates and the Livestock Sector	43211507 43211521	Supply and delivery of ten (10) GPS tablets, ten (10) desktop computers, ten (10) APC units, one (1) UAV and related software, four (4) laptops, one (1) scanner/ printer, three (3) external hard drives, one (1) SAN. Engage the services of Design Consultant.	Jan-26	30-Jun	eight (8) months	Selective Tendering/Limited Bidding	10	Fixed Price/Lump Sum
62	MAF-RD25/26-01	Upgrade and retrofitting of Plant Quarantine Building	TBD	Upgrade and retrofitting of Plant Quarantine Building	Jan-25	May-14	5 months	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
63	MAF-RD25/26-02	Upgrade of roof at the Tissue Culture Laboratory	72152601	Upgrade of roof at the Tissue Culture Laboratory	Dec-25	Mar-26	2 months	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
64	MAF-RD25/26-03	Design and installation of hybrid Solar Drip Irrigation system for conservation of root crop biodiversity	70171710	Construction of a water storage pond and the Installation of a Tank Farm and Drip Irrigation System, integrated with precision agriculture technologies such as soil moisture probes and automated monitoring equipment	Feb-26	30-May	90 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum



Government of the Republic of Trinidad and Tobago
Ministry of Agriculture and Fisheries

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed date for Issue of Bidding Documents (YYYY/MM/DD)	Expected Delivery/Completion Date (YYYY/MM/DD)	Estimated Project Duration (for Works and Services)	Procurement Method	Standstill Period (if applicable) No. of days	Contract Type
65	MAF-RD25/26-04	Expansion of Plant Tissue Culture Building	72121201	Expansion of Plant Tissue Culture Building	Jan-26	30-Mar	60 days	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum
66	MAF-RD25/26-05	Upgrade of Cocoa Propagation Shadehouse Facility at the Research Division for the evaluation of improved technologies for efficient cocoa propagation	95141502	Upgrade of Cocoa Propagation Shadehouse Facility at the Research Division for the evaluation of improved technologies for efficient cocoa propagation	Jan-26	01-Sept	9 months	Selective Tendering/Limited Bidding	N/A	Fixed Price/Lump Sum