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INSTRUCTIONS TO TENDERERS 



I.T 1 

 

INSTRUCTIONS TO TENDERERS 
 

 
Tenderers are advised to read all instructions carefully – since failure to comply 

may result in the rejection of their offer. 

 

1.   GENERAL 

 

The Ministry of Agriculture, Land and Fisheries (MALF) is desirous of 

undertaking this tender as indicated in the Invitation Letter and has invited 

contractors to tender according to the Invitation Letter and all the documents 

attached. 

 

2.   SUBMISSION OF TENDER 

 

2.1 Tenderers must provide the following in their tender: 

a) the full name, signature, office and business address of the tenderer in 

block letters as well as the company’s official stamp; 

b) signature of the person making the offer, or in the case of a company, 

partnership or business firm, by a duly authorized officer or employee of 

such company, partnership or the business firm; 

c) the initials of the person making any offer, must be inserted next to any 

alterations or erasures made or in the case of a company, partnership 

or business firm, by a duly authorized officer or employee of such 

company, partnership or business firm; 

d) all information requested in the tender documents should be submitted 

in the format requested.   

 

2.2 The tenderer must submit in the Financial Tender Proposal the following 

documents: 

a) The Form of Tender (completed)  

b) Bills of Quantities (completed) as required in this tender document    
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2.3 The tenderer must submit in the Technical Information Package the 

following documents: 

a) The following mandatory documents: 

  Value Added Tax Clearance Certificate dated not more than six (6) 

months prior to closing date of tender; 

  Income Tax Clearance Certificate dated not more than six (6) 

months prior to closing date of tender; 

  NIB Certificate of Compliance dated not more than six (6) months 

prior to closing date of tender; 

  Certificate of Incorporation/Letter of Continuance/Certificate of 

Registration. 

b) All information requested in the Technical Information Package that will 

facilitate assessment of a tenderer’s capability and capacity to 

undertake the works. This information falls under the main categories of 

Human Resource Capacity, Past Experience, Equipment Capability and 

Financial Capability. 

c) All other information that the Tenderer may deem relevant for the 

purposes of this tender. 

 

2.4 During the evaluation process the Ministry reserves the right to request any 

clarification from any contractor without modifying the contents of the 

submission. 

 

2.5 Documents are not transferable.  They shall be completed, signed and 

submitted by the person, company or firm in whose favour they have been 

issued. In case of a company or firm, the person who is authorised by its 

Board of Directors, or governing body, shall sign the submissions on behalf 

of the Company or Firm.  In such a case, an extract of the relevant minutes 

or resolution of the Board of Directors, authorising the person to sign the 
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submissions on behalf of the company or firm, signed and attested by the 

chairman of the company or firm and duly notarized, shall be enclosed in 

the submission. 

2.6 Two (2) soft copies (each on  a separate USB Flash drive in PDF format) of 

each tender submission must be placed in a sealed envelope and 

addressed to the Administrative Officer IV – Procurement Unit, Ministry of 

Agriculture, Land and Fisheries, Corner Narsaloo Ramaya Marg Road and 

Soogrim Trace, Chaguanas and clearly marked on the outside:- 

 

TENDER GROUP ………… 

 

…………………………………………………………………………………… 

(On this line you will indicate which contract/s are being tendered on) 

 

Note 1:  Each Flash drive must be individually labelled/tagged 

with the Tenderer’s Name and Tender Group. 

Note 2: Separate envelopes and Flash Drives are to be submitted 

for each Tender Group. 

ii Also to be included in the envelope is the hard copy of the completed 

form titled “Summary of Tenders Enclosed” which shall be forwarded 

with the tender documents. 

 

iii. Tenders are to be deposited in the Tender Box labelled for that 

Category, in the Lobby and addressed to: 

Administrative Officer IV – Procurement Unit 

Ministry of Agriculture, Land and Fisheries 

Corner Narsaloo Ramaya Marg Road and Soogrim Trace, 

Endeavour, Chaguanas  

iv. Tenders must be submitted no later than the time and date specified in 

the Tender Notice. 
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3. COST OF BIDDING 

 

The tenderer shall bear all costs associated with the preparation and 

submission of his bid and the Employer will in no case be responsible or 

liable for these costs regardless of the conduct or outcome of the tendering. 

 

4. CONTENT OF TENDER DOCUMENTS 

 

4.1 The set of tender documents issued for the purpose of soliciting tenders 

includes: 

a) Instruction to Tenderers 

b) Appendix to Tender 

c) General Conditions of Contract,  

d) Special Conditions of Contract 

e) Form of Agreement,  

f) Tender Forms/Scope of Works/Bill of Quantities  

g) Specifications and Drawings, if any 

h) Technical Information Package 

 

4.2 The tenderer is expected to examine carefully all instructions, conditions, 

forms and terms.  Failure to comply with the requirements of bid submission 

will be at the tenderers own risk. 
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5. TENDER CLARIFICATION and SITE VISIT 

 

 Tenderers are required to attend an Online Clarification Meeting and visit 

the site and ascertain the nature of the work to be done, means of access 

and egress, the availability and positions of essential services, viz, 

electricity, water etc. conditions of the site, necessity for and extent of 

sleeper roads, temporary crossing, temporary drainage, working and space 

and storage for materials and allow in this tender for all such factors which 

may affect the execution of the work. 

 

Attendance at Tender Clarification Meetings and Site Visits are 

Mandatory. Failure to attend either will result in disqualification and 

rejection of your bid. 

 

6. AMENDMENT OF TENDER DOCUMENTS 

  

6.1 At any time prior to the deadline for submission of bids, the Employer may, 

for any reason, whether at his own initiative or in response to a clarification 

requested by a prospective bidder, modify the bidding documents by the 

issuance of an Addendum. 

 

6.2 The Addendum will be sent in writing, by letter or email to all prospective 

tenderers who have been issued the tender documents and will be binding 

upon them.  Prospective tenderers shall promptly acknowledge receipt 

thereof by letter or email to the Employer.  

 

6.3 In order to afford a prospective tenderer reasonable time in which to take 

an Addendum into account in preparing their bids, the Employer may, at his 

discretion, extend the deadline for the submission of bids. 
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7. PRICING/RATES TO BE INCLUSIVE 

 

7.1 Prices inserted shall be deemed to include for the payment of customs and 

other duties, import levies and the like, for the provision of all labour, 

materials and plant, for transport, for deliveries to Site (where not 

specifically mentioned in the description) and for temporary storage of 

materials and for all other things necessary for the completion of the Works 

in accordance with bills of quantities and specification to the reasonable 

satisfaction of the Employer. 

 

7.2 The rates inserted shall be deemed to be in Trinidad & Tobago currency. 

 

8. CORRECTION OF TENDERS 

 

8.1 Tenders determined substantially responsive will be checked by the 

Employer for any arithmetical errors in computation and summation.  Errors 

will be corrected by the Employer as follows: 

a) Where there is a discrepancy between the amounts in figures and in 

words in the tender form , the amount in words will govern, and 

b) Where there is a discrepancy between the amounts in the tender form 

and the Bill of quantity , the amount in the Form of tender  will govern, 

and 

c) Where the unit rate against any item is not identified in the Bill of 

Quantity, the tender shall be rejected, and 

d) If it is found on examination of a Tender there is any discrepancy as to 

the amount inserted in the bill of quantities and the amount arrived at 

by valuing the quantities set out at the rates set against, the corrected 

amount will govern. 

e) Where corrections are made with respect to the total amount tendered, 

the Tenderer shall be directed to alter the total amount of his Tender to 
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the amount so arrived at and if the Tenderer shall refuse to make such 

alteration; such tender shall be deemed to be rejected. 

f) The Tenderer shall not alter or otherwise qualify the text of this Bill of 

Quantities.  Any alterations or qualification made without the written 

approval of the Employer shall be ignored and the text of the bill of 

Quantities as printed shall be adhered to. 

 

9. FLUCTUATIONS IN LABOUR AND MATERIALS 

 

9.1 The Contract sum shall not be subject to adjustments for changes in market 

prices on materials and goods contained in the Bills of Quantities or for any 

items added thereto by the contractor when tendering or subsequently 

included by the Engineer. 

 

9.2 The contract sum shall not be subject to adjustment for any wage increase 

from those applicable at the date of tender. 

 

10. ACCEPTANCE 

  

10.1 The Permanent Secretary reserves the right to reject any or all Tenders, 

without limiting the generality of the foregoing, a tender will be summarily 

rejected if it is conditional, if it is incomplete; obscure or irregular; if it 

has erasures or corrections not initialed in the Form of Tender and Bill 

of Quantities; or if it has unit rates that are obviously unbalanced. 

 

10.2 The Permanent Secretary reserves the right to reject any Tender which 

does not provide satisfactory evidence that the Tenderer has the technical, 

physical and financial resources, to complete the works within the specific 

contract period. 
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10.3 The Permanent Secretary reserves the right to accept or reject any Tender, 

and to annul the Tendering process and reject tenders at any time prior to 

Award of Contract, without whereby incurring any liability to the affected 

Tenderer or Tenderers or any obligation to inform the affected Tenderer or 

Tenderers of the grounds for the action. 

 

10.4 The Permanent Secretary may declare the Tendering void when none of 

the Tenders meet the intent of the Specifications or when it is evident that 

there has been a lack of competition and/or that there has been collusion.   

In addition, all Tenders may be rejected if they are substantially higher than 

the official budget approved by the employer. 

 

10.5 The Employer does not bind itself to accept the lowest of any offer or to 

reimburse tenderers for any expenses incurred in tendering. 

 

11. CANCELLATION OF TENDERS 

 

The Government of the Republic of Trinidad and Tobago reserves the right 

to cancel the bidding process in its entirety or even partially without 

defraying any costs incurred by any firm. 

 

12.       TENDER VALIDITY  

 

12.1 Tenderers must provide in their tender an assurance that prices will remain 

valid for an initial minimum period of ninety (90) days from the closing date 

of the tender. 

 

12.2 In exceptional circumstances, prior to expiry of the original offer validity 

period, the Employer may request the tenderer for a specified extension in 

the period of validity.  The request and responses thereto shall be made in 

writing.  
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13.     COLLUSION 

 

Each tenderer shall submit only one Tender.  A tenderer who submits or 

participates in more than one Tender shall cause all tenders with their 

participation to be disqualified. 

 

14. CLARIFICATIONS 

 

14.1 Tenderers requiring a clarification of the tender documents must notify the 

Employer in writing, or email. All queries should be referred to 

 

Administrative Officer IV (Procurement Unit) 

Ministry of Agriculture, Land and Fisheries 

Corner Narsaloo Ramaya Marg Road and Soogrim Trace, 

Endeavour, Chaguanas Telephone No. 220-6253 Ext. 4252  

Email: malf-procurement@gov.tt 

 

14.2 Requests for clarification shall be raised not later than 12:00 noon five (5) 

days before the deadline for submission of tenders to permit the 

circularizing of the replies to all tenderers, but without identifying the source. 

 

14.3 Such answers as are necessary shall be given as a matter of assistance to 

the tenderer but that shall not be construed as adding to, or taking away 

from, or otherwise altering the meaning and intent of the Tender, and/or the 

Tenderers’ obligations there under, which can be varied only by letter 

signed by the Permanent Secretary, Ministry of Agriculture, Land and 

Fisheries. 

 

15. DEADLINE FOR SUBMISSION OF TENDERS 

 

Bids shall be delivered at the address specified not later than the date and 

time specified in the Invitation to Tender Letter. 
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16. LATE TENDERS 

  

Any Tender received after the deadline prescribes in the Invitation Letter 

will be rejected and returned to the Tenderer. 

 

17.   EVALUATION PROCESS AND CRITERIA 
 
17.1 Attendance at Clarification Meeting and Site Visits 
 
 Tenderers that did not attend the Clarification Meeting and the Site Visit 

shall be disqualified without further consideration. 

 
17.2 Mandatory submissions 
 
           All submissions with omissions or invalidity with respect to the mandatory 

documents will be eliminated. Contractors should therefore pay particular 

attention to submitting the following:- 

• Income Tax Certificate, Value Added Tax Clearance Certificate and 

NIB Certificate of Compliance dated not more than six (6) months 

prior to closing date of tender 

• Firm’s Certificate of Registration/ Certificate of Incorporation/ Notice 

of Directors 

 
17.3   Financial Bid  

a) The bids of only the Tenderers that have satisfied all the 

requirements as outlined in 17.1 and 17.2 above, would be 

considered for further evaluation 

b) Contracts will normally be awarded to the lowest responsive 

bidder. 

c) Where a tenderer is being considered for more than one 

contract, this tenderer must show that it has the Human, 

Equipment and Financial Resources to execute more than 

one contracts simultaneously. 
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17.4   Technical Evaluation  

 Tenderers that have been ranked as having qualifying tenders that 

fall within the five (5) lowest prices for the particular tender, shall be 

further evaluated based on their submissions in the Technical 

Information Package. To pass the Technical Evaluation, a tenderer 

must have attained at least 50% of the passing mark on each of the 

criteria and an overall 60% of the total marks.  

 

17.5      Consideration of Past Performance  

In evaluating bids, the past performance of contractors, for up to two (2) 

years prior to the close of tender, may be taken into consideration. 

 

18. AGREEMENT 

 

The successful tenderer will be required to enter into an agreement with the 

Permanent Secretary, Ministry of Agriculture, Land and Fisheries. The 

clauses in the draft Agreement contained herein with the Tender 

Documents shall be finalized prior to Contract Execution. 

 

19. COMMENCEMENT OF WORK 

 

The commencement of work shall be by the mutual agreement between the 

Permanent Secretary, Ministry of Agriculture, Land and Fisheries and the 

Contractor upon signing of the formal agreement. 
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20. INSURANCE OF VEHICLES AND EQUIPMENT 

 

20.1 Only units which are insured in accordance with the laws of the Republic of 

Trinidad and Tobago must be used in the performance of this Contract.  

Evidence of insurance must be produced to the Ministry on demand.  The 

use of uninsured units will be a breach of Contract justifying termination.  

The vehicles must also insure the passengers. 

 

20.2 The contractor must submit to the Ministry within three (3) days after the 

expiry of the insurance of the vehicle, documentary evidence that the said 

Insurance Policy has been renewed. 
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APPENDIX TO TENDER 
 

 

ITEM   REVELANT-CLAUSE   DATA 

 

Employer’s Name and Address         G.1 Government of the Republic 

of Trinidad and Tobago. 

 

Employer’s Representative  G.1   Permanent Secretary, 

Ministry of Agriculture, Land 

and Fisheries, 

         Narsaloo Ramaya Marg Road 

         Endeavour, Chaguanas 

 

Engineer’s Name and Address G.1   Engineering Division, 

Mausica Road, 

Centeno. 

 

Time of Completion of the Work      G. 17, S 1 As indicated in the Special 

Conditions   

        Table S1 

 

Defects Liability Period  G.24   Three (3) months 

 

Electronic Transmission System    E-Mail 

 

Retention Percentage   G.7   10%  

 

Works Delay Damages for Work G. 20 & G. 21  $1,000.00 per day 

 

Maximum Amount of  

Delay Damages   G. 20 & G. 21  10% of Accepted Tender Sum 

 

Minimum Amount of Interim 

Payment Certificate                                    -                      Refer to Clause (H) Form of 

Agreement 

 

 

 

 
Initials of Signatory of Tender   ……………………………………… Date: ……………………………… 
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ITEM    REVELANT-CLAUSE    DATA 

 

Periods for Submission of Insurance  

 a)   Evidence of Insurance  G. 8    14 days 

 b)   Relevant Policies   G. 9 & G. 10   28 days 

 

Minimum Amount of Third Party  

Insurance     G. 11  $1,000,000.00 per occurrence  

or 50%  Whichever is greater  

(contract sum) 

 

Time for submission of work    G. 13    7 days 

programme to engineer 

 

Arbitrator (if agreed by both parties)  G. 34    

Arbitrator (if no agreement by parties) G. 34  Refer to arbitration ordinance 

law of  

        Trinidad and Tobago. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Initials of signatory of Tender   ……………………………………… Date: ………………………….… 
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General Conditions of Contract 

  Page No. 

G1 Definition and Interpretation G.P – 1 

G2 Engineer’s Duties G.P – 2 

G3 Engineer’s Representative Duties G.P – 2 

G4 Observation of Standards and Specification  G.P – 3  

G5 1. Contractor’s understanding of nature of work and 

type of equipment needed. 

2. Contractor satisfaction of tender price and rates. 

3. Claim for physical conditions and artificial 
obstruction other than climate condition 

G.P – 3 

 

G.P – 3 

G.P – 3 

G6 Retention Fee  G.P – 4 

G7 Time and Requirement for entering into Agreement and 

performance bond. 

G.P – 4  

G8 Insurance by Contractor G.P – 4 

G9 Insurance for Loss or Damage from whatever cause   G.P – 5  

G10 Indemnification of Employer against loses, injury  G.P – 5 

G11 Indemnification of Employee and effect insurance for such G.P – 6 

G11.B Value of Insurance G.P – 6 

G12 Consequence of Failure to Effect Insurance by Contractor G.P – 6 

G13 1. Submission of Work Programme for Approval 

2. Form of Work Programme 

3. Information Required in Work 

G.P – 7 

G.P – 7 

G.P – 7 

G14 Material to be used by the Contractor G.P – 7 

G15 Time to start work  G.P – 8 

G16.1 Termination of the contract by the Employer G.P – 8 

G16.2 Termination of the contract by the contractor                                   G.P – 10 

G16.3 Cessation of work and removal of equipment                                  G.P – 11 

G16.4 Payment of termination                                                                    G.P – 11 

G17 Time for completion of the work  G.P – 11 

G18 Extension of Time G.P – 11 

G19 1. Steps to be taken when work is not in accordance 

with approval schedule 

2. Approval for work on nights, weekends and public 

holiday 

G.P – 12 

 

G.P – 12 

G20 Payment of Liquidated Damages G.P – 12 

G21 Measurement of works G.P – 13 

G22 Payment to Contractor G.P – 14 

G23 Payment G.P – 15 



 

 

 

 

G24 Maintenance Period G.P – 15 

G25 Steps to be taken on completion of work  G.P – 15 

G26 Certification of completed work G.P – 16 

G27 1. Calculation of maintenance period 

2. Repair and rectification of defects 

G.P – 16 

G.P – 16 

G28 Assignment of Contract G.P – 17 

G29 Subletting G.P – 17 

G30 Variations of Work G.P – 17 

G31 Variation of the contract sum and payment for such variation           G.P – 19 

G32 Language G.P – 22 

G33 Settlement of disputes of meaning of terms and conditions               G.P – 22 

G34 Settlement of disputes G.P – 22 

G35 Content of contract document G.P – 23 

G36 Settlement of ambiguities or discrepancy of contract G.P – 23 

G37 Ownership and custody of contract document G.P – 23 

G38 Further instruction required by contractor  G.P – 23 

G39 Work satisfaction and adherence to engineer’s instruction 

and Type of approval of material workmanship      

G.P – 24 

G40 1. Approval of Superintendent 

2. Replacement of Superintendent 

3. Receiving of instruction by Superintendent   

G.P – 24 

G.P – 24 

G.P – 24 

G41 Maintenance of competent staff and removal of staff by 

order of Engineer 

G.P – 24 

G42 Protection of public adherence to statutory requirement and 
Provision of guards 

G.P – 25 

G43 1. Contractors responsibility to take care of work 

2. Preservation of property and property works 

3. Protection of utilities 

4. Employers right to let other contract/contractors in 

area            of the work 

5. Acts and manuals of standards and safety 

6. First aid requirements 

7. Reporting of accident to the Engineer and other 

G.P – 25 

G.P – 25 

G.P – 26 

G.P – 26 

 

G.P – 26 

G.P – 26 

G.P – 26 

G44 Force Majeure G.P – 27 

G44.1 Definition of Force Majeure G.P – 27 

G44.2 Notice of Force Majeure                                                                      G.P – 27 

G44.3 Duty to Minimise Delay                                                                        G.P – 27 

G44.4 Consequences of Force Majeure G.P – 28 

G44.5 Force Majeure Affecting Subcontractor                                                G.P – 28 

G44.6 Optional Termination, Payment and Release                                     G.P – 28 

G44.7 Release from Performance under the Law G.P – 29 



 

 

 

 

G45 1. Indemnification of employer by contractor 

2. (a) Maintenance of traffic 

3. (b) Removal of dirt or other material that interfere   
with drainage and traffic          

4.   (c) Dust control operations     

5.   (d) Roads used by the contractor                                                                                                                                                                 

G.P – 29 

G.P – 30 

G.P – 30 

 

G.P – 30 

G.P – 30 

G46 Cost for maintenance of existing roadway                    G.P – 30 

G47 Contractor to keep site free of obstructions                                      G.P – 31 

G48 Contractor responsible for his servants negligence G.P – 31 

G49 All vehicles used by contractor must be licensed and 

insured 

G.P – 31 

G50 Quality of material supplied G.P – 31 

G51 Inspection of equipment G.P – 32 
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GENERAL CONDITIONS OF CONTRACT 

 

G1.  

Definition and 

Interpretation 

 

In the Contract (as hereinafter defined) the following words and 

expressions shall have the meanings hereby assigned to them except 

where the context otherwise requires. 

 

(a) “Employer” means Government of Trinidad and Tobago and 

includes the Employers successors and permitted assigns. 

(b) “Employer’s Representative” means the employee of Employer 

designated by Employer in writing to administer the Contract on 

behalf of Employer and as named in ‘Appendix to tender’. 

(c) “Contractor” means the person or persons, firm or company 

whose tender has been accepted by the Employer and includes the 

Contractors personal representatives, successors and permitted 

assigns. 

(d) “Engineer” means the Engineer or any other Engineer appointed 

from time to time by the Employer’s Representative and notified 

in writing to the Contractor to act as Engineer for the purposes of 

the Contract. 

(e) “Engineer’s Representative” means a person being the resident 

Engineer or assistant of the Engineer or Inspector of Works 

appointed from time to time by the Engineer and notified in writing 

to the Contractor by the Engineer to perform the functions set forth 

by the Engineer. 

(f) “Contract” means the Agreement, Tender, Performance Bond 

General Conditions of Contract, Instruction to Tenderers, 

Standards and Specifications and Addenda (if any issued). 

(g) “Specification” means the specification referred to in the Tender 

and any modification thereof or addition thereto as may from time 

to time be furnished or approved in writing by the Engineer. 

(h) “Tender Total” means the total of the priced schedule in the 

Tender at the date of acceptance on the Contractor’s Tender for the 

Works. 

(i) “Contract Price” means the sum named in the “Notice of Award 

of Contract”, subject to such additions thereto or deductions 

therefrom as may be made under the provisions hereinafter 

contained for the execution, completion and maintenance of the 

works in accordance with the Contract. 

(j) “Site” means the lands and other places on, under, in or through 

which the Works are to be executed and any other lands or places 

provided by the Employer for the purposes of the Contract. 

(k) “Approved” means approved in writing by the Engineer, 

including subsequent written confirmation or previous verbal 

approval. 

(l) “Days” means calendar days unless specifically stated otherwise. 

(m) “Singular or plural”. Works importing the singular also include 

the plural and vice versa where the context requires. 
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G2. 

Engineer’s Duties 

 

The Engineer shall administer the Contract on behalf of the Employer’s 

Representative and shall exercise general supervision and direction of 

the Works. He shall be responsible for the inspection and testing of the 

Works and the materials, the conduct of the Works, the compliance by 

Contract, the specification and all ordinances, regulations etc. affecting 

the works. The Engineer’s staff shall include suitably qualified engineers 

and other technical personnel who are competent to carry out these 

duties. 

 

The Engineer has authority to stop the work whenever such stoppage may 
be necessary to ensure the proper execution of the Contract. He shall also 
have authority to reject all work and materials which do not conform to 
the Contract, to direct the application of forces to any portion of the 
works, as in his judgment is required and to order the force increased or 
diminished and to decide questions which arise in the execution of the 
works. 
 
The Engineer shall have the authority to issue change orders, the 

computation of quantities and certification of payments. He is authorized 

to revise the Specifications as may become necessary and to revise the 

design as may be required by changed conditions encountered in the field. 

He shall, however, obtain the concurrence of the Employer's 

Representative before instituting or approving major changes involving 

time delays or substantial increases in Contract Cost. 

 

G3. 

Engineer’s 

Representative 

Duties 

 

The duties of the Engineer's Representative are to watch and inspect the 

works and to test and examine any materials to be used or workmanship 

employed in connection with the works. He shall have no authority to 

relieve the Contractor of any of his duties or obligations under the Contract 

or, except as expressly provided thereunder, to order any work involving 

delay or any extra payment by the Employer, or to make any variation of 

or in the works. 

 

The Engineer, from time to time, in writing, delegates to the Engineer's 

Representative such of the powers and authorities vested in the Engineer 

as may  be necessary  for  the efficient execution of the works and shall 

furnish to the Contractor a copy of all such written elevations of power and 

authorities. Any written instruction or written approval given by the 

Engineer’s Representatives to the Contractor within the terms of such 

delegations (but not otherwise) shall bind the Contractor and the Employer 

as though it had been given by the Engineer. 

 

Provided always as follows: 

 

(i) Failure of the Engineer’s Representative to disapprove any 

work or materials shall not prejudice the power of the Engineer 
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thereafter to disapprove such work or materials and to order the 

pulling down, removal or breaking up thereof. 

 

(ii) If the Contractor shall be dissatisfied by reason of any decision 

of the Engineer’s Representative, he shall be entitled to refer 

the matter to the Engineer who shall thereupon confirm, reverse 

or vary such decision. 

 

G4. 

Observance of 

Standards and 

Specification 

 

The contractor is to carry out the works covered by this contract strictly 

in accordance with the relevant standards and specification and relevant 

drawings or as may be ordered by the Engineer. 

 

G5. 

Contractor’s 

understanding of 

nature of work and 

type of equipment 

needed 

 

 

 

 

 

 

 

 

 

 

Contractor 

satisfaction of tender 

price and rates 

 

 

 

 

 

Claim for physical 

conditions and 

artificial obstruction 

other than climatic 

conditions 

 

(1) It is understood and agreed that the Contractor has, by careful 

examination, satisfied himself as to: 

 

(a) the nature and location of the work, 

(b) the conformation of the ground,  

(c) the character, quality and quantity of materials to be encountered,  

(d) the character of equipment and facilities needed preliminary to 

and during the execution of the works. 

(e) The general and local conditions, and all other matters which can 

in any way affect the works under this Contract. No verbal 

agreement or conversation with any officer, agent and employee 

of the Employer, either before or after the execution of this 

Contract, shall affect or modify any of the terms or obligations 

contained in the Contract Documents. 

 

(2) The Contractor shall be deemed to have satisfied himself before 

tendering as to the correctness and sufficiency of his Tender for the 

works and of the rates and prices stated in the Schedule which rates 

and prices shall except, in so far as it is otherwise provided in the 

Contract, cover all his obligations under the Contract and all matters 

and things necessary for the proper execution, completion and 

maintenance of the works. 

 

(3) If, however, during the execution of the works the Contractor shall 

encounter physical conditions or artificial obstructions other 

than climatic conditions on site, which in the opinion of the 

Engineer could not have been reasonably foreseen by an experienced 

Contractor and if the Contractor has given prompt notice in writing 

to the Engineer of an intention to claim for additional payment, the 

Engineer shall certify and the Employer shall pay such additional 

sum as may be claimed by the Contractor to cover the additional 

expenses which the Engineer has certified as expenses reasonably 

incurred. Immediately following the written notice given by the 

Contractor, the Contractor shall provide the Engineer with full details 

including daily records of all measurements taken in support of his 

intended claim. Receipt of the Contractor’s written notice and details 
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of his claim by the Engineer is not an indication of the acceptance of 

liability. 

G6. 

Retention fee 

 

The Retention payment shall be retained until the contract is completed 

to the satisfaction of the Employer and may be used to defray any 

expenditure in excess of the contract price which may be incurred by the 

Employer in the event of the contractor failing to carry out the contract 

satisfactorily. The retention percentage shall be as indicated in the 

‘Appendix to tender’ 

 

G7. 

Time and 

requirement for 

entering into 

agreement and 

performance bond 

 

 

Time for entering 

into agreement 

 

 

 

 

Performance bond 

 

 

 

 

 

 

 

 

 

 

 

 

 

Release of 

performance bond 

 

 

 

 

 

 

 

 

(1) Within seven (7) days of receiving notification from the 

employer that the formal contract agreement has been prepared 

for the contract, the successful tenderer referred to in this contract 

as the “Contractor” must create a binding contract between the 

Employer and himself. 
 

(2) Where specified in the “Appendix to tender” the contractor shall 
Pay to the employer or other authorized agency indicated in the 
appendix to tender, by cash or certified cheque a performance 
deposit of ten percent (10%) of the contract sum or alternatively 
provide a Bond in the same amount within seven (7) days of the 
date of the letter of award as a guarantee for the proper 
performance of the contract. The Performance Bond of the 
contractor will be retained until the contract is completed to the 
satisfaction of the Employer and may be used to defray any 
expenditure in excess of the contract price which may be incurred 
by the Employer in the event of the contractor failing to carry out 
the contract satisfactorily. 
 

(3) This bond will be released upon satisfactory completion of the 
contract and at the expiration of the maintenance period.  
 

 

G8. 

Insurance by 

Contractor 

 

(1) Upon execution of the Agreement, the Contractor (but without 

limiting his obligations and responsibilities under Clause G10 

hereof) shall insure in the joint names of the Contractor, Engineer 

and Employer against any damage, loss or injury which may occur 

to any property or to any person by or arising out of the execution 

of the Works or in carrying out of the Contract otherwise than due 

to the matters referred to in provision to Clause G10 (1) hereof. 
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(2) The terms shall include a provision whereby, in the event of any 

claim in respect of which the contractor would be entitled to receive 

indemnity under the policy being brought or made against the 

Employer, the insurer will indemnify the Employer against such 

claims and any costs, charges and expense in respect thereof. 

 

G9. 

Insurance for loss or 

damage from 

whatever cause 

 

(1) Without limiting his obligations and responsibilities under Clause 

G43 hereof, the Contractor shall, upon execution of Agreement, 

insure, in the joint names of the Employer, Engineer and the 

Contractor, against all loss or damage from whatever cause arising 

(other than ‘Force majeure”) for which he is responsible under the 

terms of the Contract and in such manner that the Employer, 

Engineer and Contractor are covered during the period of the works 

and for any loss or damage occasioned by the Contractor in the 

course of any operations carried out by him for the purpose of 

complying with his obligations hereof:- 

 

(a) The works to the full value of such works executed from time to 

time. 

(b) The materials and other things brought on to the Site by the 

Contractor to full value of such materials and other things. 

 

(2) Such insurance shall be effected with an insurer and in terms 

approved by the Employer and the Contractor shall produce, to the 

Engineer, the policy or policies of insurance and the receipts for 

payment of the current premiums. The contractor shall execute this 

at his own cost. 

 

G10. 

Indemnification of 

employer against 

loses, injury…….. 

 

(1) The Contractor shall (except if and so far as the Specification 

provide otherwise) indemnify and keep indemnified the Employer 

against all losses and claims for injuries or damage to any person or 

property whatsoever (including surface or other damage to land 

being or crops being on the Site suffered by tenants or occupiers) 

which may arise out of or in consequence of the execution and 

maintenance of the Works and against all claims, demands, 

proceedings, damages, costs, charges and expenses whatsoever in 

respect of or in relation thereto. Provided always that nothing herein 

contained shall be deemed to render compensation or damages for 

or with respect to:- 

 

(a) The permanent use or occupation of land by the works or any 

part thereof or (save as hereinafter provided) surface or other 

damage as aforesaid. 

(b) The right of the Employer to execute the Works or any part 

thereof on, over, under, in or through any land. 

(c) Interference, whether temporary or permanent, with any right or 

light, airway or water or other easement or quasi-easement which 
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is the unavoidable result of the execution of the Works I 

accordance with the contract. 

 

Provided further that for the purpose of this Clause, the expressions “the 

Site” shall be deemed to be limited to the area defined in the 

Specifications or shown on the Drawings in which lands and crops will 

be disturbed or damaged as an inevitable consequence of the carrying 

out of the Works. 

  

G11. 
Indemnification of 
employee and effect 
insurance for such 

 

 
1. The Employer shall not be liable for or in respect of any damage 

or compensation under the compensation for injuries and 
Workmen's Compensation or any statutory re-enactment 
extension or modification of these Ordinances or any Common 
Law or in consequence of any accident or injury to any workman 
or other person whether in the employment of the Contractor or 
of any Sub-Contractor and the Contractor shall indemnify and 
keep indemnified the employer against all such damages or 
compensation and against all claims, demands, proceedings, 
costs charges and expenses whatsoever in respect thereof or in 
relation thereto. 

2. The Contractor shall effect a policy of insurance against all liability 
to pay damages or compensation as aforesaid in respect of all 
workmen and other persons who may be employed on the Works 
with a company approved by the Employer (which approval shall 
not be unreasonably withheld). He shall continue such insurance 
during the whole of the time that any persons are employed by him 
on the Works and shall produce to the Engineer such policy of 
insurance and the receipt for payment of the current premium. 
Provided always that in respect of any persons employed by the 
Sub-Contractor, the Contractor's obligation to effect a policy of 
insurance as aforesaid under this sub-clause shall be satisfied if the 
sub-contractor shall have effected such a policy of insurance in 
respect of such persons, but the Contractor shall require such sub-
contractor to produce to the Engineer such policy of insurance and 
the receipt for payment of the current premium. 
 

G11.B 
Value of  
Insurance 

The Contractor shall execute at his own cost all insurance referred in 
Clause G8, G9, G10 and G11 hereof or any other insurance which he 
may be required to effect under the terms of the contract, then and 
in such case the Employer may effect and keep in force any such 
insurance and pay such premium or premiums as may be necessary 
for that purpose and from any time to time deduct the amount so 
paid by the Employer, as aforesaid, from any monies due to or which 
may become due to the Contractor or recover the same as a debt 
due from the Contractor.  
 

G12. 
Consequence of 
failure to effect 

If the Contractor shall fail to effect and keep in force the Insurance 
referred to in Clause  G8, G9, G10 and G11 hereof or any other 
Insurance which he may be required to effect under the terms of the 
Contract, then and in any such case the Employer may effect and 
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insurance by 
contractor 
 

keep in force any such insurance and pay such premium or premiums 
as may be necessary for that purpose and from time to time deduct 
the amount so paid by the Employer, as aforesaid, from any monies 
due to or which may become due to the Contractor or recover the 
same as a debt due from the Contractor. 
 

G13. 
Submission of work 
programme for 
approval 
 
 
 
 
Form of Work 
Programme 
 
 
 
 
 
Information 
Required in Work 

1. Within seven (7) days after acceptance of his Tender, the 
Contractor  
shall submit to the Engineer for his approval a program showing 
the order of procedure in which he proposes to carry out the 
works and a general description of the arrangements which the 
Contractor proposes to adopt for the execution works and 
thereafter shall furnish such further details and information as 
the Engineer may reasonably require in regard thereto. 

2. The programme shall be in the form acceptable to the Engineer.  
No work shall commence on the Contract until the Contractor’s 
programme, in the form acceptable, has been received and 
accepted by the Engineer.   The submission to and approval by 
the Engineer of a programme or the furnishing of particulars shall 
not relieve the Contractor of any of his duties or responsibilities 
under the Contract. 

3. The Contractor’s programme shall provide the following basic 
information for maintaining the rate of progress and completion 
of the work in all respect within the times stipulated in the 
Agreement. 

a) The Contractor’s analysis of the essential components of 
the Contract. 

b) The Contractor’s analysis of the sequential relationship 
of each of the components. 

c) The Contractor’s estimate of the resources allocation and 
time required for completion of each of these 
components. 

d) Such other information as may be required to prepare a 
network by the Critical Path Method (CPM). 

e) The details of all salient job features including 
construction activities, procurement of materials, 
testing, traffic diversions, etc. 

f) A network programme, CPM or PERT. The network shall 
reflect resources allocation. 

g) A series of bar graphs of major items showing the 
expected rate of completion of each item or group. The 
anticipate rate of progress, in percent, of each item or 
group shall be shown for ever two-week interval until the 
completion of the works. 

 

G14.  
Material to be used 
by the contractor 

Within seven (7) days of receiving notification of the award of 
contract, the successful tenders referred to in this contract as the 
“contractor” must submit a detailed laboratory test report of the 
materials to be used on each road layer for approval by the Engineer. 
Only laboratories approved by the Highways Division, Ministry of 
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Works and Transport shall be used. Only materials that are in 
conformity with the specification given in the relevant Standard 
Specification will be accepted. Delays incurred in obtaining the 
samples or permission to start with shall not prejudice the time to 
commence work by the contractor. 
 

G15. 
Time to start work  

 
The contractor must start work on the contract within three (3) days 
of a written order to proceed to be issued by the Engineer. 
 

G16.  
Termination of the 
contract 
 
G16.1 
Termination of the 
contract by the 
Employer 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
The Employer shall be entitled to terminate the contract if the 
contractor: 

a) Fails to comply with Clause 7 [time for entering into 
agreement and performance bond)]  

b) Abandons the Works, or otherwise plainly demonstrates the 
intention not to continue performance of his obligations 
under the Contract, 

c) Without reasonable excuse fails: 
(i) To proceed with the Works in accordance with Clause 

15      [Time to start works] or, 
(ii) To comply with a notice issued under Clause 53     

[Rejection   and Remedial Work], within 7 days after 
receiving it.     

d) Subcontracts the whole of the Works or assigns the Contract 
without the required agreement. 

e) Becomes bankrupt or insolvent, goes into liquidation, has a 
receiving or administration order made against him, 
compounds with his creditors, or carries on business under a 
receiver, trustee or manager for the benefit of his creditors, 
or if any act is done or event occurs which (under applicable 
Laws) has a similar effect to any of these acts or events, or 

f) Gives or offers to give (directly or indirectly) to any person 
any bribe, gift, gratuity, commission or other thing of value, 
as an inducement or reward: 
(i) For doing or forbearing to do any action in relation to 

the Contract, or 
(ii) For showing or forbearing to show favour or disfavour 

to any person in relation to the Contract, 
 

Or if any of the Contractor’s Personnel, agents or 
Subcontractors gives or offers to give (directly or 
indirectly) to any person such inducement or reward as 
is described in this sub-paragraph (f). However, lawful 
inducements and rewards to Contractor’s Personnel 
shall not entitle termination. 
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In any of these events or circumstances, the Employer may, upon 
giving 7 days’ notice to the Contractor, terminate the Contract and 
expel the Contractor from the site. However, in the case of sub-
paragraph (e) or (f). The Employer may by notice terminate the 
Contract immediately. 
 
The Employer’s election to terminate the Contract shall not prejudice 
any other rights of the Employer, under the Contract or otherwise. 

 
The Contractor shall then leave the Site and deliver any required 
Goods, all Contractor’s Documents, and other design documents 
made by or for him, to the Engineer. However, the Contractor shall 
use his best efforts to comply immediately with any reasonable 
instructions included in the notice (i) for the assignment of any 
subcontract, and (ii) for the protection of life or property or for the 
safety of the Works. 
 
After termination, the Employer may complete the Works and/or 
arrange for any other entities to do so. The Employer and these 
entities may then use any Goods, Contractor’s Documents and other 
design documents made by or on behalf of the Contractor. 
 
The Employer shall then give notice that the Contractor’s Equipment 
and Temporary Works will be released to the Contractor at or near 
the Site. The Contractor shall promptly arrange their removal, at the 
risk and cost of the Contractor. However, if by this time the 
Contractor has failed to make a payment due the Employer, these 
items may be sold by the Employer in order to recover this payment. 
Any balance of the proceeds shall then be paid to the Contractor. 
 
As soon as practicable after a notice of termination under Clause 16.1 
[Termination by Employer] has taken effect, the Engineer shall 
proceed  to determine the value of the Works, Goods and 
Contractor’s Documents, and any other sums due to the Contractor 
for work executed in accordance with the Contract. 
 
After a notice of termination under Clause 16.1 [Termination by 
Employer] has taken effect, the Employer may: 
 

a) Withhold further payments to the Contractor until the costs 
of execution, completion and remedying of any defects, 
damages for delay in completion (if any), and all other costs 
incurred by the Employer, have been established, and/or 

b) recover from the Contractor any losses and damages 
incurred by the Employer and any extra costs of completing 
the Works, after allowing for any sum due to the Contractor 
under Sub-Clause 15.3[Evaluation at Date of Termination]. 
After recovering any such losses, damages and extra costs, 
the Employer shall pay any balance to the Contractor. 
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The Employer shall be entitled to terminate the Contract, at any time 
for the Employer’s convenience, by giving notice of such termination 
to the Contractor. The termination shall take effect 14 days after the 
later of the dates on which the Contractor receives this notice or the 
Employer returns the Performance Security. The Employer shall not 
terminate the Contract under this Sub-clause in order to execute the 
Works himself or to arrange for the Works to be executed by another 
contractor 
 
After this termination, the Contractor shall proceed in accordance 
with Sub-Clause 16.3 [Cessation of Work and Removal of 
Contractor’s Equipment] and shall be paid in accordance with Sub-
Clause 16.4 [Optional Termination, Payment and Release]. 
 

G16.2. 
Termination of the 
contract by the 
Contractor 
 

The Contractor shall be entitled to terminate the Contract if: 
 

a) The Engineer fails, within 90 days after receiving a 
Statement and supporting documents, to issue the relevant 
Payment Certificate, 

b) The Contractor does not receive the amount due under an 
Interim Payment Certificate within 90 days after the expiry 
of the time stated in Sub-Clause 23 [Payment] within which 
payment is to be made (except for deductions with respect 
to the Employer’s Claims). 

c) The Employer substantially fails to perform his obligations 
under the Contract, 

d) The employer fails to comply with Clause 7 [time for 
entering into agreement and performance bond)] A 
prolonged suspension affects the whole of the Works as 
described in Clause 56 [Suspension], or 

e) The Employer becomes bankrupt or insolvent, goes into 
liquidation, has a receiving or administration order made 
against him, compounds with his creditors, or carries on 
business under a receiver, trustee or manager for the 
benefit of his creditors, or if any act is done or event occurs 
which (under applicable Laws) has a similar effect to any of 
these acts or events. 

 
In any of these events or circumstances, the Contractor may, upon 
giving 14 days’ notice to the Employer, terminate the Contract. 
However, in the case of sub-paragraph (d) or (e, the Contractor may 
by notice terminate the Contract immediately. 
 
The Contractor’s election to terminate the Contract shall not 
prejudice any other rights of the Contractor, under the Contract or 
otherwise. 
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G16.3 
Cessation of work 
and removal of 
equipment 
 
 

 
After a notice of termination under sub Clause 16.1 [Termination by 
the employer], sub Clause 16.2 [Termination by Contractor] or Clause 
44 (Force Majeure) has taken effect, the Contractor shall promptly: 

a) Cease all further work, except for such work as may have 
been instructed by the Engineer for the protection of life or 
property or for the safety of the Works, 

b) Hand over Contractor’s Documents, Plant, Materials and 
other work, for which the Contractor has received payment, 
and 

c) Remove all other Goods from the Site, except as necessary 
for safety, and leave the Site. 

 

 
G16.4 
Payment on 
termination  
 

 
After a notice of termination under Sub-Clause 16.2 [Termination by 
Contractor] has taken effect, the Employer shall promptly: 

a) Return the Performance Security if any to the Contractor, 
b) Pay the Contractor in accordance with Sub-Clause 44.6 

[Optional Termination, Payment and Release], and 
c) Pay to the Contractor the amount of any loss of profit or 

other loss or damage sustained by the Contractor as a result 
of this termination. 

 

G17. 
Time for completion 
of the work 

 
Subject to any requirement in the Contract as to the completion of 
any section of the Works before completion of the whole, the whole 
of the Works shall be completed (duly maintaining the rate of 
progress indicated in the Agreement) within the time stated in the 
‘Special Conditions of Contract’, calculated from the date of the 
Engineer’s written “Notice to Proceed” or such extended time as may 
be allowed under Clause G18 hereof. 
 

G18. 
Extension of time 

 
Should the amount of extra or additional work or other special 
circumstance which may occur, other than through a default of the 
Contractor, be such as fairly to entitle the Contractor to an extension 
of time for the completion of the Works, the Engineer shall 
determine the amount of such extension.  Provided that the Engineer 
is not bound to take into account any extra or additional work or 
other special circumstance unless the Contractor has within five (5) 
days after such work has commenced or such circumstances have 
arisen, notified the Engineer in writing of his intention to file or claim 
for extension of time. As soon thereafter as is practicable, the 
Contractor shall deliver to the Engineer full and detailed particulars 
of any claim to extension of time to which he may consider himself 
entitled in order that such claim may be investigated. 
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G19. 
Steps to be taken 
when work is not in 
accordance with 
approved schedule 
 
 
 
 
 
 
 
 
 
 
 
G19.2 
Approval for work 
on nights, weekends 
and public holiday 

 
(1) Should the rate of progress of the Works or any part thereof be, 

at anytime, in the opinion of the Engineer, not in accordance 
with the approved progress schedule and/or too slow to ensure 
the completion of the Works by the prescribed time or extended 
time for completion of the Works, the Engineer shall notify the 
Contractor in writing and the Contractor shall thereupon take 
steps as the Engineer may think necessary to expedite progress 
so as to complete the Works by the prescribed time or extended 
time for completion. 
 
The Engineer has the right to order the Contractor to employ 
more men and to increase his plant, and the Contractor shall 
forthwith comply with these orders. The Contractor shall not be 
entitled to any additional payment for taking such steps. 

 
(2) If, as a result of any notice given by the Engineer under sub-

clause (1) of this Clause, the Contractor shall seek the Engineer’s 
permission to do any work at night or on Sundays or on 
Saturdays or on Public Holidays, such permission shall not be 
unreasonable refused. 
 

(3) All such night or Sundays or Saturdays or Public Holidays work 
shall be carried out without unreasonable noise and 
disturbance. The Contractor shall indemnify the Employer from 
and against any liability for damages on account of noise and 
other disturbances created while or in carrying out the Works 
and from and against all claims, demands, proceedings, costs 
and expenses whatsoever in regard or in relation to such 
liability. 

 
Work done after sunset shall be lighted adequately by lights 
mounted on towers or tripods or by other means that will 
illuminate the Works. The use of automobile or truck headlights 
will not be considered satisfactory. Equipment used for 
excavating, hauling, placing and compacting shall be equipped 
with sufficient light to give effective illumination. The Engineer 
shall be the sole judge of adequate or effective illumination. 
Where preparations are not made prior to dusk for adequate or 
effective illumination, night work will not be permitted. Works 
in progress at night without adequate and effective lighting will 
be stopped and the Contractor shall make no claim for any delay 
or loss resulting therefrom. 

 

G20. 
Payment of 
liquidated damages 

 
(1) If the Contractor shall fail to achieve the rate of progress and/or 

to complete the Works within the time prescribed by Clause 
G17 hereof or extended time, then the Contractor shall pay to 
the Employer a maximum of up to the sum of 10% of the 
contract price as liquidated damages for such default. The 
Employer may, without prejudice to any other method of 
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recovery, deduct the amount of such damages from any monies 
in his hands, due or which may become due to the Contractor. 
The payment or deduction of such damages shall not relieve the 
Contractor from his obligations to complete the Works or from 
any other of his obligations and liabilities under the Contract. 
 

(2) If before the completion of the whole of the Works, any part of 
the Works has been certified by the Engineer as completed 
pursuant to Clause G25 hereof and occupied or used by the 
Employer, the liquidated damages for delay shall for any period 
of delay after such certification be reduced in the proportion 
which the value of the part so certified bears to the value of the 
whole of the Works. 

 
(3) The contractor must complete the work within the completion 

period specified by him in his tender or such extended period as 
may be approved by the Employer. Should he fail to do so, he 
will be liable to pay liquidated damages at the rate of one 
thousand dollars ($1,000.00) per day for each day in excess of 
the original or extended completion time the work remains 
unfinished 

 
 

 

G21. 
Measurement of 
works 

 
The Works shall be measured, and valued for payment, in 
accordance with this Clause. 
 
Whenever the Engineer requires any part of the Works to be 
measured, reasonable notice shall be given to the Contractor’s 
Representative, who shall: 
 

(a) promptly either attend or send another qualified 
representative to assist the Engineer in making the 
measurement, and 

(b) supply any particulars requested by the Engineer. 
 
If the Contractor fails to attend or send a representative, the 
measurement made by (or on behalf of) the Engineer shall be 
accepted as accurate. 
 
Except as otherwise stated in the Contract, wherever any Permanent 
Works are to be measured from records these shall be prepared by 
the Engineer. The Contractor shall, as and when requested, attend to 
examine and agree the records with the Engineer, and shall sign the 
same when agreed. If the Contractor does not attend, the records 
shall be accepted as accurate. 
 
If the Contractor examines and disagrees with the records, and/or 
does not sign them as agreed, then the Contractor shall give notice 
to the Engineer of the respects in which the records are asserted to 
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be inaccurate. After receiving this notice, the Engineer shall review 
the records and either confirm or vary them. If the contractor does 
not so give notice to the Engineer within 3 days after being requested 
to examine the records, they shall be accepted as accurate. 
 
Except as otherwise stated in the Contract and notwithstanding local 
practice: 
 

(a) measurement shall be made of the net actual quantity of 
each item of the Permanent Works, and 

(b) the method of measurement shall be in accordance with the 
Bill of Quantities or other applicable Schedules. 

 

G22. 
Payment to 
Contractor 

 
(1) The Contractor will be paid at intervals on work certified complete 

by the Engineer.  The Engineer shall, based on actual 
measurements and levels, prepare the detailed bill (in the standard 
form prescribed for the purpose) for the quantities of the 
Permanent Works executed by the Contractor since the last 
certificate as per the Agreement and shall certify the amount due 
to the Contractor on account of their estimated contract value;  
 

(2)  The Engineer shall as soon as possible after measurement of the 
Works prepare and deliver his certificates for payment to the 
Employer.  

 
(3) Payment upon each of the Engineer’s certificate shall be made 

by the Employer within ninety (90) days after such certificate has 
been delivered to the Employer by the Engineer. 

 
(4) Upon completion of the Works, the Engineer will make final 

inspection expeditiously and notify the Contractor of 
acceptance. Such final acceptance, however, shall not preclude 
or stop the Engineer from correcting any measurement, estimate 
or certificate made before or after completion of the Works, nor 
shall the Engineer be precluded or stopped from recovering from 
the Contractor or his surety, or both, such over-payment as the 
Employer may have sustained by failure on the part of the 
Contractor to fulfil his obligation under the Contract. A waiver on 
the part of the Engineer of a breach of any part of the Contract 
shall not be held to be a waiver of any other or subsequent 
breach. 

 
The Contractor without prejudice to the terms of the Contract 
shall be liable to the Employer for defects; fraud or such gross 
mistakes as may amount to fraud. 

 
(5) Whenever under the Contract any sum of money shall be 

recoverable from or payable by the Contractor, such sum may be 
deducted from or reduced by the amount of any sum or sums 
then due or which at anytime thereafter may become due to the 
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Contractor under the Contract or any other contract with the 
Employer. 

G23. 
Payment 

 
The Employer will make payment to the Contractor on account of the 
contract as specified in the contract agreement on work satisfactorily 
completed, as confirmed by the Engineer.  Payments will be made only 
on contracts for which all activities have been completed and accepted.
  
 

G24. 
Maintenance Period 

 
The contractor shall guarantee the workmanship of the work actually 
completed in accordance with the standard specification for the period 
stated in the Appendix to tender,   calculated from the date stated in 
the completion certificate as the completion of the contract.  The 
employer shall not release the retention payment unless the 
maintenance period has expired. 
 

G25. 
Steps to be taken on 
completion of work 

 
1. As soon as, in the opinion of the Engineer, the Works shall have 

been substantially completed and shall have passed any final test 
that may be prescribed by the Contract, the Engineer shall issue an 
itemized list of incomplete and unsatisfactory items.  Upon the 
completion and/or correction of such items, the Engineer will issue 
a Certificate of Completion and the Contractor's Period of 
Maintenance for the Works shall commence as of the date of such 
certificate of completion. 
 
Provided that the Engineer may give such certificate with respect to 
any part of the Works before the completion of the whole of the 
Works and shall give such certificate with respect to any substantial 
part of the Works which has been both completed to the 
satisfaction of the Engineer and occupied or used by the Employer.  
When any such certificates are given in respect of a part of the 
Works, such part shall be considered complete and the Period of 
Maintenance of such part shall commence from the date of such 
certificate.  The payment of the retention shall only become due 
upon the expiration of the maintenance period of the entire 
contract. 
 

2. The Employer shall have the right from time to time or at any time 
before the completion of the Works to take possession of and use 
any part or parts of the Site or of uncompleted Works and in such 
case the Contractor shall completely finish the said uncompleted 
part or parts of the work as and when the Engineer shall direct 
whether before or after the respective prescribed time or extended 
time or times (if any) for the completion of the Works and if 
required by the Engineer while the Employer is in possession of the 
said part or parts of the Site or of the Works. 
 

Provided always that if such possession or occupation or use by the 
Employer interferes, in the opinion of the Engineer, with the 
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completion of the said part or parts of the Works generally due 
allowance shall be made by the Engineer by way of extension of time 
under the provisions of Clause G18 hereof and he may exclude such 
part or parts of the Works from the provision as to time as he may 
think reasonable for the completion of the said part or parts. 
 Should the Contractor be involved in extra expense by 
reason of the operation of this sub-clause the amount of such 
expenses duly certified by the Engineer shall be paid to the 
Contractor by the Employer. 
 

G26. 
Certification of 
completed work 

 
The contract shall not be considered completed until the Engineer has 
certified that the work has been done to his satisfaction and issue a 
Certificate of Completion to the Contractor. 
 

G27. 
Calculation of 
maintenance period 
 
 
 
 
 
 
 
 
 
 
 
 
Repair and 
rectification of 
defects 
 

 
1. The Contractor shall, for the  period stated in the ‘Appendix to 

tender’ (referred to in these Conditions as the Period of 
Maintenance) calculated from the date of completion of the Works 
certified by the Engineer in accordance with Clause G25 (1) hereof 
(or in the event of more than one certificate having been issued by 
the Engineer in accordance with the said Clause, from the 
respective dates so certified) maintain the Works in such a manner 
that at expiration of the Period of Maintenance they shall be in as 
good and perfect order, repair and condition (fair wear and tear 
excepted) as that which they were at the commencement of the 
Period of Maintenance.  The Contractor shall, at the expiration of 
such period, deliver the Works in a condition satisfactory to the 
Engineer. 

 
2. The Contractor shall, at his own cost, repair rectify and make good 

to the satisfaction of the Engineer, all defects, imperfections, 
shrinkage and other faults arising from or out of the use of materials 
or workmanship which may appear, arise or  become manifest 
during the retention periods.  The Engineer shall give the Contractor 
written notice during the Period of Maintenance concerning those 
defects and if the Contractor shall fail to repair, rectify and make 
good as aforesaid, the Employer may execute the necessary work 
by his own workmen or by other agencies and recover the cost of 
the same plus certain percentage charges as determined by the 
Engineer towards expenses involved in the supervision and 
administration of the Works from monies due or that may become 
due to the Contractor or from the forfeiture of the Performance 
Bonds provided always that: 

 
(a) If the Contractor shall be required to carry out any work or 

repair, rectification or making good which he is not 
expressly liable to do at his own cost under the provisions 
of this Clause, the value of such work shall be ascertained 
and paid to the Contractor as it were additional work. 
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(b) The Employer shall indemnify the Contractor against all 
claims,  

 demands, proceedings, damages, costs, charges and 
expenses whatsoever arising out of or in relation to any use 
of the Works by others, always providing that the 
Contractor shall be liable for damage to the Works, or for 
damages or injury to any persons or property in 
consequence of materials or workmanship not in 
accordance with the Drawings or Specifications, or failure 
of the Contractor to comply with any obligations or 
requirements of Contract Documents. 

G28. 
Assignment of works 

 
The Contractor shall not assign the Contract or any part thereof or any 
benefit or interest therein or thereunder without the written consent 
of the Employer. 
 
 

G29. 
Subletting 

 
Except where otherwise provided by the Contract, the Contractor shall 
not sub-let any part of the work without the written consent of the 
Engineer and such consent, if given shall not relieve the Contractor 
from any liability or obligations under the Contract and he shall be 
responsible for the acts, defaults and neglects of any sub-contractor or 
his agents, servant or workmen.  Provided always that the execution of 
any part of the work on a piecework basis shall not be deemed to be 
sub-letting thereof. 
 
Upon written consent of the Engineer, the Contractor will be permitted 
to sub-let parts of the works but must perform with his own company 
or organization, work valued at not less than sixty percent (60%) of the 
total Agreed Tender Price, except that the cost of any items designated 
as “Specialty Items” will be deducted from the total price before 
computing the amount of work that must be performed by the 
Contractor with his own forces.  The “Specialty Items” are defined and 
listed in the ‘Special Conditions of Contract’.  The contractor shall be 
responsible for the observance of the stipulation of this contract by any 
permitted sub-contractor. 
 

G30. 
Variations of work 
 

 
(1) The Engineer shall make any variation of the form, quality or 

quantity of the Works or any part thereof that may, in his opinion, 
be necessary and for that purpose, or if for any other reason it shall, 
in his opinion, be desirable, shall have power to order the 
Contractor to do and the Contractor shall do any of the following:- 
 
a) Increase or decrease the quantity of any work included in the 

Agreement, 
b) Omit any such work, 
c) Change the character or quality or kind of any such work, 
d) Change the levels, lines, position and dimensions of any part of 

the Works, and  
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e) Execute additional work of any kind necessary for the 
completion of the Works and no such variation shall in any 
way vitiate or invalidate the Contract, but the value, if any, 
of all such variations shall be taken into account in 
ascertaining the amount of the Contract Price.  Any claim for 
extension of time cause thereby shall be adjusted at the time 
of ordering such variation. 

(2) No such variations shall be made by the Contractor without an 
order in writing of the Engineer.  Provided that no order in 
writing shall be required for increase or decrease in the quantity 
of any work where such increase or decrease is not the result of 
any order given under this Clause but is the result of the 
quantities exceeding or being less than those stated in the 
Agreement.  Provided also that if for any reasons, the Engineer 
shall consider it desirable to give any such order verbally, the 
Contractors shall comply with such order and confirmation in 
writing of such verbal order given by the Engineer, whether 
before or after carrying out of the order, shall be deemed to be 
an order in writing within the meaning of this Clause.  All 
confirmations shall not be unreasonably delayed by the 
Engineer. 
 

(3) The Contractor may, at any time, submit to the Engineer a written 
proposal which (in the Contractor’s opinion) will, if adopted, (i) 
accelerate completion, (ii) reduce the cost to the Employer of 
executing, maintaining or operating the Works, (iii) improve the 
efficiency or value to the Employer of the completed Works, or 
(iv) otherwise be of benefit to the Employer. 
The proposal shall be prepared at the cost of the Contractor. 
If a proposal which  is approved by the Engineer, includes a 
change in the design of part of the Permanent Works, then unless 
otherwise agreed by both Parties: 
 
a) The Contractor shall design this part, 
b) If this change results in a reduction in the contract value of 

this part, the Engineer shall determine a fee, which shall be 
included in the Contract Price. This fee shall be half (50%) of 
the difference between the following amounts: 

 
(i) Such reduction in contract value, resulting from the 

change, excluding adjustments  
(ii) The reduction (if any) in the value to the Employer of the 

varied works, taking account of any reductions in quality, 
anticipated life or operational efficiencies. 

 
However, if amount (i) is less than amount (ii), there shall not be a 
fee. 
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G31. 
Variation of the 
contract sum and 
payment for such 
variation 
 

 
1. The Engineer shall determine the amount, if any, to be added to or 

deducted from the sum named in the Agreement in respect of any 
extra or additional work done or work omitted by his order.  All such 
work shall be valued at the rates set out in the Agreement if, in the 
opinion of the Engineer, the same shall be applicable.  If the 
Agreement does not contain any rates applicable to the extra or 
additional work, reasonable rates shall be fixed by the Engineer.    
 

2. Provided that, if the nature or amount of any omission or addition 
relative to the nature or amount of the whole of the Works or to 
any part thereof shall be such that, in the opinion of the Engineer, 
the rate or price contained in the Agreement for any item of the 
Works is by reason of such omission or addition rendered 
unreasonable or inapplicable, the Engineer shall fix such other rate 
or price as, in the circumstances, he shall think reasonable and 
proper. 
Provided also that no increase of the Agreement Amount under 
sub-clause (1) of this Clause, or variation of rate or price under this 
sub-clause (2) of this Clause shall be made unless, as soon after the 
date of the order as is practicable, and, in the case of extra or 
additional work before the commencement of the work or as soon 
thereafter as is practicable, notice shall have been given in writing:- 
(a) By the Contractor to the Engineer of his intention to claim 

extra payment or a varied rate; or 
(b) By the Engineer to the Contractor of his intention to vary a 

rate or price as the case may be. 
 

3. When the accepted quantities of work vary from the quantities in 
the Agreement, the Contractor shall accept as payment in full 
insofar as Agreement unit rate items are concerned, payment on 
the following basis:- 
(a) If the total pay quantity of any item of work, which has a total 

value of five percent or more of the total Contract Price, 
varies from the Agreement quantity thereof by twenty five 
percent or less, payment for the item of work will be made at 
the original Agreement unit rate.  If the total pay quantity of 
such an item of work varies from the 

 
Agreement quantity by more than twenty-five percent, such 
items shall be eligible for negotiation of rate adjustment. 

 
Adjusted unit rates will be applicable only to that portion of 
the overrun or under-run which differs by twenty-five percent 
from the original Agreement quantity. 

 
An adjustment as determined by the Engineer will be made to 
credit the Employer with any reduction in cost or to 
compensate the Contractor for any increase in cost resulting 
from such change in quantity. 
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(b) Payment for any item of work which has a final total value of 
less than five percent of the total Contract Price will be made 
at the original Agreement unit rate regardless of increased or 
decreased quantities. 
 

(c) The Engineer may order omitted from the work any items or 
portions of the work found unnecessary to the improvement 
and such omission shall not operate as a waiver of any 
conditions of the Contract or invalidate any of the provisions 
thereof, or shall the Contractor have any claim for anticipated 
profit. 
 

(d) Except as specified herein, no allowance will be made for any 
increased expenses, loss of expected reimbursement, or loss 
of anticipated profits suffered or claimed by the Contractor 
resulting either directly or indirectly from such increased or 
decreased quantities or from unbalanced allocation, among 
the contract items or overhead expense on the part of the 
Contractor and subsequent loss of expected reimbursement 
therefore, or from any other cause. 

 
4.  

(a) The Engineer may, if, in his opinion, it is necessary or 
desirable, order that any additional or substituted work be 
executed on a day work basis. 

 
The day work shall be carried out only on the written 
instructions of the Engineer and the Contractor shall then 
be paid for such work under the stipulations and at the 
rates set out thereunder.  These rates shall only apply 
when the Engineer is of the opinion that the rates in the 
Agreement are inapplicable. 

 
b) The payment for labor shall be for the actual hours worked 

at the basic wage set out in the ‘Special Condition of 
Contract’ which shall exclude allowances and employees 
benefits.  To such basic wage, the Contractor shall be 
allowed to charge a percentage addition to cover 
allowances, employees’ benefits, profits, overhead 
charges, supervision, subsistence, temporary scaffolding, 
staging, checking, light, insurance, transportation, small 
tools and other operational and incidental items.  This 
percentage addition will be inserted in the Tender by the 
Tenderer at the time of tendering and no further increase 
will be admitted on any grounds or cause whatsoever. 
 

c) The payment for materials delivered on the Site shall be 
the net cost of materials including transportation costs to 
the Site as listed out in the ‘Special Condition of Contract’.   
Payment for materials not listed shall be the net cost of 
materials (less discounts) paid by the Contractor plus the 
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actual transportation cost incurred by him.  The Contractor 
shall furnish to the Engineer such receipts or vouchers as 
evidence to prove the amounts so paid and before 
ordering materials, the Contractor shall submit to the 
Engineer quotations for the same and obtain his approval.  
To such net cost, the Contractor will be allowed to charge 
a percentage addition to cover overheads, supervision, 
handling, profits, insurance and other incidental items.  
This percentage addition will be inserted in the Tender by 
the Tenderer at the time of tendering and no further 
increase will be admitted on any grounds or cause 
whatsoever. 

 
d) Payment for Plant shall be at the rates set out in the 

‘Special Condition of Contract’.  Payment shall be made for 
actual "operating time" only.  "Standing time" and "brake-
down periods" shall not be paid for.  Rates for Plant shall 
include for wages of all drivers, operators, attendants etc., 
all fuel, oil and other consumable items, maintenance, 
transportation etc.  To such rate, the Contractor will be 
allowed to charge a percentage addition to cover 
overheads, supervision, profits and other incidental items.  
This percentage addition will be inserted in the Tender by 
the Tenderer at the time of tendering and no further 
increase will be admitted on any grounds or cause 
whatsoever. 

 
e) In respect of all work executed on a day work basis, the 

Contractor shall during the continuance of such work 
deliver each day to the Engineer an exact list in duplicate 
of the names, occupation and time of all workmen 
employed on such work and a statement also in duplicate 
showing the description and quantity of all materials and 
plant used thereon and therefore.  One copy of each list 
and statement will, if correct, be signed by the Engineer 
and returned to the Contractor.  At the end of each month 
the Contractor shall deliver to the Engineer a priced 
statement of the labor material and plant (except as 
aforesaid) used and the Contractor shall not be entitled to 
any payment unless such list and statements have been 
fully and punctually rendered.  Provided always that, if the 
Engineer shall consider that for any reason the sending of 
such list and statements by the Contractor in accordance 
with the forgoing provision was impracticable, he shall 
nevertheless be entitled to authorize payment for such 
work either as day work (on being satisfied as to the time 
employed and materials and plant used on such work) or 
at such value therefor as he shall consider fair and 
reasonable. 
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5. The Contractor shall send to the Engineer every two (2) weeks 
from the date of commencement of the contract a written 
account giving full and detailed particulars of all claims for 
additional expense to which the Contractor may consider himself 
entitled and of all extra and additional work ordered by the 
Engineer which he has executed during the preceding month and 
no claim for payment for any such work or expense will be 
considered which has not been included in such particulars.  
Provide always that the Engineer shall be entitled to authorize 
payment to be made for any such work or expense, 
notwithstanding the Contractor’s failure to comply with this 
condition, if the Contractor has, within two (2) days of the 
happening of the events giving rise to the claim, notified the 
Engineer in writing that he intends to make a claim for such work 
or expense. 
 

G32. 
Language 
 
 

 
The language in which the Contract Documents are drawn up is English 
and the Contract is to be construed and interpreted in English. 

 

G33 
Settlement of 
disputes of meaning 
of  Terms & 
Conditions 
 

 
In case of any dispute arising between the contractor and any officer 
of the Employer to the intention or meaning of any of the terms and 
conditions of this contract, such matter must be referred to an 
arbitrator to be agreed upon between the parties or, failing 
agreement, to be nominated on the application of either party by the 
President for the time being of the Association of Professional 
Engineers of Trinidad and Tobago and any such reference shall be 
deemed to be a submission to arbitration within the meaning of the 
Arbitration Ordinance or any statutory re-enactment or amendment 
thereof for the time being in force. 
 

G34. 
Settlement of 
disputes 
 

 
1. If any dispute of any kind whatsoever shall arise between the 

Employer or the Engineer and the Contractor in connection with 
or arising out of the Contract or the carrying out of the Works 
(whether during the progress of the Works or after their 
completion and whether before or after the termination, 
abandonment or breach of the Contract) it shall in the first place 
be referred to and settled by the Engineer who shall promptly 
state his decision in writing and give notice of the same to the 
Employer and the Contractor.  Save as hereinafter provided such 
decision in respect of every matter so referred shall be final and 
binding upon the Employer and the Contractor until the 
completion of the Works and shall forthwith be given effect to by 
the Contractor, who shall proceed with the Works with all due 
diligence whether or not he or the employer requests arbitration 
as provided. 
 

2. If the Contractor be dissatisfied with any such decision of the 
Engineer then and in any such case the Contractor shall within 
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seven (7) days after receiving notice of such decision appeal such 
decision in writing to the Employer's Representative who shall 
review the dispute and state his decision in writing and give notice 
of the same to the Contractor and the Engineer within seven (7) 
days after receipt of such appeal from the Contractor. 

 
3. If the Contractor be dissatisfied with any such decision of the 

Employer's Representative upon appeal then, in any such case, 
the Contractor may within seven (7) days after receiving notice of 
such decision require that the matter shall be referred to an 
arbitrator to be agreed upon between the parties or failing 
agreement, to follow the procedure described in the Arbitration 
Ordinance Law of the Republic of Trinidad and Tobago. 

 
4. Such arbitrator shall have full power to open up, review and revise 

any decision, opinion, direction, certificate or valuation of the 
Engineer and neither party shall be limited in the proceeding 
before such arbitrator to the evidence or arguments put before 
the Employer's Representative for the purpose of obtaining his 
decision above referred to.  The Award of the Arbitrator shall be 
final and binding on the parties.  

G35. 
Content of Contract 
Document 
 

 
The Contract Documents, cover with explicit provisions, all matters 
relating to the works which the Contractor undertakes to execute, 
complete and maintain, providing all labor, materials and everything, 
whether of temporary or permanent nature, in full compliance with 
such provisions or reasonably to be inferred from them. 
 

G36. 
Settlement of 
ambiguities or 
discrepancy of 

 
The several documents forming the Contract are to be taken as 
mutually explanatory of one another and in case of ambiguities or 
discrepancy; the same shall be explained and adjusted by the 
Engineer who shall thereupon issue to the Contractor instructions, in 
writing, thereon.  Provided always that if, in the opinion of the 
Engineer, compliance with any such instruction shall involve the 
Contractor in any expense which by reason of any such ambiguity or 
discrepancy the Contractor did not and had reason not to anticipate, 
the Engineer shall certify and the Employer shall pay any such 
additional sum as may be reasonable to cover such expense. 

G37. 
Ownership and 
custody of contract 
document 

 
All Standards, Specifications and any other Contract Documents are 
the property of the Employer and shall remain in the sole custody of 
the Engineer.  They are not to be used on other work. 
 

G38  
Further instruction 
required by 
contractor 
 

 
The Contractor shall give adequate notice, in writing, to the Engineer 
for any further specifications or orders, including directions, 
instructions or approval that may be required for the execution of 
the works under the Contract.  The notice shall include details of the 
specifications or orders required and of why and by when it is 
required and of any delay or disruption likely to be suffered if it is 
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late.  If, by reason or any failure or inability of the Engineer to issue 
within a time reasonable in all the circumstances any such 
specifications or orders requested by the Contractor; the Contractors 
suffers delay and or incurs costs then the Engineer shall take such 
delay into account in determining any extension of time which the 
Contractor is entitled and the Contractor shall be paid the amount of 
such costs as shall be reasonable.  
 

G39. 
Work satisfaction  
and adherence 

 
1. Save in so far as it is legally or physically impossible, the 

Contractor shall execute , complete and maintain the works in 
strict accordance with the Contract to the satisfaction of the 
Engineer, and shall comply with an adhere strictly to the 
Engineer’s instruction and directions or any matter therewith, 
whether mentioned in the Contract or not. 

2. The materials used in the work under this Contract shall be the 
best of their several kinds, suitable for the service required and 
subject to the approval of the Engineer. 

3. The workmanship shall be of the best quality and shall be 
subject to the approval of the Engineer as equal to the best 
standard practice.  All work shall be neatly finished.  The 
Contractor shall take instructions and directions only from the 
Engineer or (subject to the limitations referred to in Clause G3 
hereof) from the Engineer’s Representative. 

 

G40. 
Approval of 
superintendent  
 
 
 
 
 
Replacement of 
superintendent  
 
 
 
 
Receiving of 
instruction by 
superintendent 
 

 
1. The Contractor shall give or provide all necessary 

superintendents during the execution of the works and as long 
thereafter as the Engineer may consider necessary.  The 
Contractor or a competent authorized agent or representative 
approve of, in writing by the Engineer (which approval may at 
any time be withdrawn) is to be constantly on the works and 
shall give his whole time to the superintendent of the same.   

2. It such approval shall be withdrawn by the Engineer, the 
contractor shall as soon as is practicable (having regard to the 
requirements of replacing him as herein after mentioned) after 
receiving written notice of such withdrawal remove the agent 
from the site and shall not thereafter employ him again on the 
Site in any capacity and shall replace him by another agent 
approved by the Engineer.   

3. Such authorized agent or representative shall receive on behalf 
of the Contractor directions and instructions from the Engineer 
or (subject to the limitations of Clause G3 hereof) the Engineer’s 
Representative. 

G41. 
Maintenance of 
competent staff and 
removal of staff by 
order of Engineer 
 
 

 
The Contractor shall employ in and about the execution and 
maintenance of the works only such persons as are careful, skilled 
and experienced in their several trades and callings and the Engineer 
shall be at liberty to object to and require the Contractor to remove 
from the works any person employed by the Contractor in or about 
the execution and maintenance of the works who, in the opinion of 
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the Engineer, misconduct himself or is incompetent or negligent in 
the proper performance of his duties and such persons shall not be 
again employed upon the works without the permission of the 
Engineer. 

G42  
Protection of public 
 

 
The Contractor shall be responsible for the protection of the public 
in and about the area of the works and wherever else his operations 
are being conducted.  He shall comply with all statutory 
requirements and make good safety deficiencies as directed by the 
Engineer.  The Contractor shall provide guards, barricades, fencing, 
lighting, watching and all else necessary as a subsidiary obligation 
and no direct payment will be made therefore. 
 

G43. 
Contractors 
responsibility to take 
care of wok 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Preservation of 
property and 
property works 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
1. From the commencement to the completion of the works, the 

Contractor shall take full responsibility for the care thereof; and 
in case any damage, loss or injury shall happen to the works or to 
any part thereof from any cause whatsoever (save and except 
under Clause 44 (Force Majeure) shall, at his own cost, repair and 
make good the same so that, at completion, the works shall be in 
good order and condition and in conformity, in every respect, 
with the requirements of the Contract and the Engineer’s 
instructions.  In the event of any such damage, loss or injury 
happening from any of the excepted risks, the Contractor shall, if 
and to the extent required by the Engineer repair and make good 
the same as aforesaid at the cost of the Employer.  The Contractor  
shall also be liable for any damage to the works occasioned by 
him in the course of any operations carried out by him for the 
purposes of complying with his obligations under Clause G27 
hereof. 

 
 
 

 
2. The Contractor shall be responsible for the preservation of all 

private and public property and shall protect carefully from 
disturbance or damage all land monuments and property marks 
until the Engineer has witnessed or otherwise referenced their 
location and shall not move them until directed. 
When or where any direct or indirect damage or injury is done to 
public or private property by or on account of any act, omission, 
neglect or misconduct in the execution of the work or in 
consequence of non-execution thereof by the Contractor, he shall 
restore, at his own expense, such property to a condition similar 
or equal to that existing before such damage or injury was done, 
by repairing, rebuilding or otherwise restoring as may be directed 
by the Engineer.  He shall make good such damage or injury in an 
acceptable manner.  Failure of contractor to make good the said 
damages or injury, the Engineer will deduct all expenses incurred 
in making good same from the contract sum. 
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Protection of utilities 
 
 
 
 
 
 
 
 
 
 
Employers right to 
let other 
contract/contractors 
in area of the work 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Compliance with the 
law: 
OSHA Act 2004 
 
First aid 
requirements 
 
 
 
 
 
Reporting of 
accident to the 
Engineer and other 
authorities 
 
 

3. The Contractor shall satisfy himself as to the exact locations of 
utility lines and shall protect and support in a suitable manner all 
utilities encountered in his excavating and trenching operations. 
The Contractor shall make good any damage to these lines caused 
by his operations. If the nature of the damage is such as to 
endanger the satisfactory operation of the utilities and the 
necessary repairs are not made immediately by the Contractor 
under the direction and supervision of the respective utilities, the 
work may be done by the respective owners or agents and the 
cost thereof charged against the Contractor. 
 

4. The Employer reserves the right to let other contracts in the area 
of the works. Whenever work being done by the Employer's forces 
or by other contractors is contiguous to work covered by this 
Contract, the respective rights of the various interests involved 
shall be established by the Engineer, to secure the completion of 
the various portions of the work in general harmony. The 
Contractor shall afford other contractors reasonable opportunity 
for the introduction and storage of their materials and the 
execution of their work and shall properly connect and coordinate 
his work with theirs.  
If any part of the Contractor's work depends for proper execution 
or results upon the work of any other contractor, the Contractor 
shall inspect and promptly report to the Engineer any defects in 
such work that render it unsuitable for such proper execution and 
results. His failure so to inspect and report shall constitute an 
acceptance of the other contractor's work as fit and proper for the 
reception of his work, except as to the defects which may develop 
in the other Contractor's work after the execution of his work. To 
insure the proper execution of his subsequent work, the 
Contractor shall measure work already in place and shall at once 
report to the Engineer any discrepancy. 

 
5. The contractor shall comply in every respect with all applicable 

lease, regulations and building and construction codes of the 
Republic of Trinidad and Tobago. Particular attention should be 
paid to the Occupational Safety and Health Act 2004(6). 

6. The Contractor shall provide such equipment and facilities as are 
necessary or required, in case of accidents, for first aid service to 
any who may be injured in the progress of work, and he shall have 
standard arrangements with local hospitals for the removal and 
hospital treatment of any employee who may be injured or who 
may become ill. 

 
7. The Contractor shall, within twenty four (24) hours of the 

occurrence of any accident at or about the Site or in 
connection with the execution of the works, report such 
accident to the Engineer. The Contractor shall also report such 
accident to the competent authority whenever such report is 
required by law. 
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G44.  
Force Majeure 
G44.1 
Definition of Force 
Majeure  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
G44.2 
Notice of force 
majeure 
 
 
 
 
 
 
 
 
 
 
G44.3 
Duty to Minimise 
Delay 
 
 

 
 
In this Clause, “Force majeure” means an exceptional event or 
circumstance: 

a) Which is beyond a Party’s control, 
b) Which such Party could not reasonably have provided 

against before entering into the Contract, 
c) Which, having arisen, such Party could not reasonably 

have avoided or overcome, and 
d) Which is not substantially attributable to the other 

Party. 
 
Force Majeure may include, but is not limited to, 
exceptional events or circumstances of the kind listed 
below, so long as conditions (a) to (d) above are 
satisfied: 
 
(i) War, hostilities (whether war be declared or 

not), invasion, act of foreign enemies, 
(ii) Rebellion, terrorism, revolution, insurrection, 

military or usurped power, or civil war, 
(iii) Riot, commotion, disorder, strike or lockout by 

persons other than the contractor’s Personnel 
and other employees of the Contractor and Sub-
contractors, 

(iv) Munitions of war, explosive materials, ionizing 
radiation or contamination by radio-activity, 
except as may be attributable to the 
Contractor’s use of such munitions, explosives, 
radiation or radio-activity, and  

(v) Natural catastrophes such as earthquake, 
hurricane, typhoon or volcanic activity. 
 

If a party is or will be prevented from performing any of 
its obligations under the Contract by Force Majeure, then 
it shall give notice to the other Party of the event or 
circumstances constituting the Force Majeure and shall 
specify the obligations, the performance of which is or 
will be prevented. The notice shall be given within 14 days 
after the Party became aware, or should have become 
aware, of the relevant event or circumstances 
constituting Force Majeure.  
The Party shall, having given notice, be excused 
performance of such obligations for so long as such force 
Majeure prevents it from performing them. 
 
Notwithstanding any other provision of this Clause, Force 
Majeure shall not apply to obligations of either Party to 
make payments to the other Party under the Contract. 
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G44.4 
Consequences of 
Force Majeure 
 
 
 
 
 
 
 
 
 
 
 
 
G44.5 
Force Majeure 
Affecting 
Subcontractor 
 
 
 
 
G44.6 
Optional 
Termination, 
Payment and Release 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Each Party shall at all times use all reasonable endeavors 
to minimize any delay in the performance of the Contract 
as a result of Force Majeure. 
 
A Party shall give notice to the other Party when it ceases 
to be affected by the Force Majeure. 
 
If the Contractor is prevented from performing any of his 
obligations under the Contract by Force Majeure of which 
notice has been given under Sub-Clause 44.2 [Notice of 
Force Majeure], and suffers delay and/or incurs Cost by 
reason of such Force Majeure, the Contractor shall be 
entitled subject to to: 

 
a) An extension of time for any such delay, if 

completion is or will be delayed, under Clause 
18 [Extension of Time], and 

b) If the event or circumstance is of the kind 
described in sub-paragraphs (i) to (iv) of Sub-
Clause 44.1 [Definition of Force Majeure] and, in 
the case of sub-paragraphs (ii) to (iv), occurs in 
the Country, payment of any such Cost. 

If any Subcontractor is entitled under any contract or 
agreement relating to the Works to relief from force 
majeure on terms additional to or broader than those 
specified in this Clause, such additional or broader force 
majeure events or circumstances shall not excuse the 
Contractor’s non-performance or entitle him to relief 
under this Clause. 

 
If the execution of substantially all the Works in progress 
is prevented for a continuous period of 28 days by reason 
of Force Majeure of which notice has been given under 
Sub-Clause 44.2 [Notice of Force Majeure], or for multiple 
periods which total more than 140 days due to the same 
notified Force Majeure, then either Party may give to the 
other Party a notice of termination of the Contract. In this 
event, the termination shall take effect 7 days after the 
notice is given, and the Contractor shall proceed in 
accordance with Sub-Clause 16.3 [Cessation of Work and 
Removal of Contractor’s Equipment]. 
 
Upon such termination, the Engineer shall determine the 
value of the work done and issue a Payment Certificate 
which shall include: 

a) The amounts payable for any work carried out for 
which a price is stated in the Contract; 

b) The Cost of Plant and Materials ordered for the 
Works which have been delivered to the 
Contractor, or of which the Contractor is liable to 
accept delivery: this Plant and Materials shall 
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G44.7 
Release from 
Performance under 
the Law 
 
 
 
 
 
 
 
 
 
 
 
 
 

become the property of (and be at the risk of) the 
Employer when paid for by the Employer, and the 
Contractor shall place the same at the Employer’s 
disposal;  

c) Any other Cost of liability which in the 
circumstances was reasonable incurred by the 
Contractor in the expectation of completing the 
Works 

d) The Cost of removal of Temporary Works and 
Contractor’s Equipment from the Site and the 
return of these items to the Contractor’s works in 
his country (or to any other destination at no 
greater cost); and 

e) The Cost of repatriation of the Contractor’s staff 
and labour employed wholly in connection with 
the Works at the date of termination. 
 

Notwithstanding any other provision of the Clause, if any 
event or circumstances outside the control of the Parties 
(including, but not limited to, Force Majeure) arises which 
makes it impossible or unlawful for either or both Parties 
to fulfil  it’s or their contractual obligations or which, 
under the law, governing the Contract, then upon notice 
by either Party to the other Party of such event or 
circumstance; 

a) The Parties shall be discharged from further 
performance, without prejudice to the rights of 
either Party in respect of any previous breach of 
the Contract, and 

b) The sum payable by the Employer to the 
Contractor shall be the same as would have been 
payable under Sub-Clause 44.6 [Optional 
Termination, Payment and Release] if the Contract 
had been terminated under Sub-Clause 44.6. 
 
 
 
 

G45. 
Indemnification of 
employer by 
contractor 
 
 
 
 
 
 
 
 
 

 
1.  

a) All operations of the Contractor necessary for the 
execution of the Works shall, so far as compliance with 
the requirements of the Contract permits, be carried on 
so as not to interfere unnecessarily or improperly with 
the convenience of the public, or the access to, use and 
occupation of the public or private roads and footpaths 
to or of properties whether in the possession of the 
Employer or of any other person.   

b) The Contractor shall save harmless and indemnify the 
Employer in respect of all claims, proceedings, 
damages, costs, charges, expenses whatsoever arising 
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Maintenance of 
traffic 
 
 
 
Removal of dirt or 
other material that 
interfere with 
drainage and traffic 
 
 
 
 
Dust control 
operations 
 
 
 
 
 
 
 
 
 
 
Roads used by the 
contractor 
 

out of, or in relation to, any such matters in so far as the 
Contractor is responsible therefore. 

2.  
a) The proper maintenance of continuous traffic adjacent 

to and in the vicinity of the Works is of extreme 
importance.  The Contractor is required to liaise with the 
traffic authorities and submit to the Engineer any detour 
Engineer before restricting the flow of traffic. 

b) The Contractor shall provide for prompt removal of all 
dirt and other materials spilled from his or his sub-
contractor's trucks on existing public or private highways 
over which such materials are hauled or onto which such 
materials are washed or otherwise deposited by reason 
of his work whenever the accumulation is sufficient to 
cause dust or the formation of mud so as to interfere 
with drainage or create a traffic hazard. 

c) Whenever the operations on the Works cause traffic or 
the Contractor's equipment to create dusty conditions, 
the Contractor shall take steps, including applying water, 
furnishing and spreading calcium chloride or using other 
adequate methods subject to the approval of the 
Engineer, to prevent or mitigate, to the maximum extent 
possible, all dust, dirt, fine sand etc. resulting directly or 
indirectly from the Contractor's operations.  The 
Contractor's attention is called to the fact that dust 
control may be an hour to hour operation in order to 
satisfy his obligations under the dust control 
requirement. 

d) All roads used by the Contractor shall be maintained by 
the Contractor and left satisfactory to the Engineer. 

e) Payment for maintenance of existing roadways and 
traffic as provided above will not be made under any 
specific item, but the cost thereof shall be considered a 
subsidiary obligation under this Contract and no direct 
payment will be made therefore. 
 
 

G46. 
Cost for maintenance 
of existing roadway 
 

 
1. The Contractor shall, except where otherwise provided, be 

responsible for all claims, demands, proceedings, damages or 
injury to highways and bridges caused by extraordinary traffic 
arising out of each intersection of the Works; and he shall make 
good all such damage or injury to the entire satisfaction of the 
Authority or Authorities having the control and maintenance of 
such highways and bridges, providing that, if such Authority or 
Authorities shall prefer to make good the same time 
themselves, the Contractor shall be responsible for so much of 
the cost so incurred as may be referable to extraordinary traffic 
arising out of the execution of the Works. The Contractor shall 
indemnify and save harmless the Employer from and against all 
claims which may be brought or made against the Employer and 
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from and against all demands, proceedings, damages, costs 
charges and expenses whatsoever arising there out of or in 
connection therewith. 
 

2. All roads used by the Contractor for transportation of 
equipment and materials shall be maintained in a condition 
equal to existing conditions prior to this Contract by the 
Contractor at his own expense. 
 

G47. 
Contractor to keep 
site free of 
obstructions 
 
 
 
 
 
 
 
 
 
 
 

1. During the progress of the Works the Contractor shall keep the 
Site reasonably free from all unnecessary obstruction and shall 
or dispose of any surplus materials and clear away and remove 
from the Site any wreckage rubbish or Temporary Works no 
longer required. 
 

2. On completion of the Works, the Contractor shall clear away 
and remove from the site all surplus materials, rubbish and 
Temporary Works of every kind and leave the whole of the Site 
and Works clear and in a workmanlike condition to the 
satisfaction of the Engineer.   
 

G48 
Contractor 
responsible for his 
servants negligence 

 
The Contractor shall be responsible for the negligence on the part of 
his servants which   may result in injury to persons or damage to 
materials, the property of the Employer or any member of the public.  
The cost of the damage or injury so done, to property or persons shall 
be deducted from any monies due to the contractor or otherwise 
recovered from him. 

G49. 
All vehicles used by 
contractor must be 
licensed & insured 
 
 
 
 
G50. 
Quality of material 
supplied 
 
Rejected material 
 

 
Only vehicles which have been licensed and insured for the contract 
period are to be used in the performance of this contract.  The use 
of unlicensed and uninsured vehicles will be a breach of contract. 
 
 
 

 
If the specifications required the contractor to supply materials for 
the contract, such materials must not be inferior in quality to any 
accepted sample and must be acceptable to the Employer. 
 
Rejected materials must be removed from the site by the contractor 
at the time of delivery failing which the Employer may arrange for 
their removal at the expense of the contractor. 
 
The contractor must identify the source of materials to be used on 
the contract.  Samples must be provided on request from the 
Engineer. 
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G51. 
Inspection of 
equipment 
 

 
The Employer may arrange for the equipment to be or being used by 
a contractor on a project to be examined and the Contractor must 
afford the Employer adequate facilities for the examination and must 
replace any equipment which is deemed by the Employer as 
unacceptable. 

 
G52. 
Material testing 
 

 
1. All materials and workmanship shall be of the respective kinds 

described in the Specification and in accordance with the 
Engineer's instructions and shall be subjected from time to time 
to such tests as the Engineer may direct at the place of 
manufacture or fabrication or on the Site or at all or any such 
places specified by the Engineer.  The Contractor shall provide 
such assistance, instruments, machines, labor and materials as 
are normally required for examining, measuring and testing any 
work and the quality, weight or quantity of any material used and 
shall supply samples of materials before incorporation in the 
Works for testing as may be selected and required by the 
Engineer.  Samples of all  materials that the Contractor proposes 
to use on the Works, shall be submitted by the Contractor and the 
Engineers approval obtained, before commencement of work.  
One set of such approved samples in sealed transparent 
containers shall be exhibited in the Contractor's field office.    
 

2. All samples that may be required by the Engineer for testing or 
any other purpose shall be supplied by the Contractor at his own 
cost, unless otherwise specified in the Contract.     

   
3. The cost of making all tests required by the Engineer shall be 

borne by the Contractor unless otherwise specified in the 
Contract. 
 

G53. 
Rejection and 
remedial works 

 
1. The Engineer shall during the progress of the Works have power 

to order in writing from time to time. 
a) The removal from the Site, within such time or times as 

may be specified in the order, of any materials which, in 
the opinion of the Engineer, are not in accordance with 
the Contract. 

b) The substitution of proper and suitable materials, and 
c) The removal and proper re-execution, notwithstanding 

any previous test thereof or interim payment therefor, of 
any work which in respect of materials or workmanship is 
not, in the opinion of the Engineer, in accordance with 
the Contract. 
 

2. In case of default on the part of the Contractor in carrying out 
such order, the Employer shall be entitled to employ and pay 
other persons to carry out the same and all expenses consequent 
thereon or incidental thereto shall be recoverable from the 
Contractor by the Employer, or may be deducted by the Employer 
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from any monies due or which may become due to the 
Contractor. 

 
3.  

a) Neither observations by the Engineer nor inspections, 
tests or approvals by persons other than the Contractor 
shall relieve the Contractor from his obligations to 
perform the work in accordance with the requirements of 
the Contract. 

b) Failure to detect any defective work or material shall not 
in any way prevent later rejection when such defect is not 
discovered, nor shall it obligate the Engineer for final 
acceptance. 

G54. 
Rates and wages 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Notice of rate of pay 
to workers 
 
 
 
Record of rates and 
wages 
 
 
 
 
 
 
 
 

 
The Contractor shall pay rates of wages that are not less favorable 
than: 
1.  

a) The rates of wages established under any collective 
agreement between employers or employers’ 
association and organization representative 
respectively of substantial proportions of employers 
and workers engaged in the trade of industry, 
whether or not the Contractor is a party to such 
agreement. 

b) The rates established in the absence of or subsequent 
to any collective agreement, under any arbitration 
award for work of the same character in the trade or 
industry, whether or not such award is binding on the 
Contractor. 

c) The minimum rates of wages established by any law. 
d) Such rates of wages as per paid by Government for 

work of the same character in the trade or industry, in 
the absence of any collective agreement, arbitration 
award or provision of law. 

2. The Contractor or sub-contractors shall post notices in 
conspicuous Places at the establishments and work-places 
concerned informing the workers of the rates of pay and other 
conditions of work. 
 

3. The Contractor or his sub-contractors shall keep wages and time 
books and, in the event of work being paid for by results, work 
sheets shall be kept showing wages paid to, the time and/or the 
amount of work performed by workmen in and about the 
execution of the contract, and the Contractor or his sub-
contractors shall be bound whenever required to produce such 
wages and time books and/or work sheets for the inspection of 
any person authorized by the Government. 
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Notification of 
workers by 
contractors 
 
 
 
 
 
Limitations 
 
 
 
 
 
 
 
 
Freedom of workers 
to join trade union 
 
Deputies 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4. The contractor shall, before commencing work under the 
Contract notify the employer’s representative of the following: 

a) The number and categories of workers he proposes to 
employ; 

b) Their rates of pay; 
c) The date of commencement of the work; and 
d) The addresses of the workers he proposes to employ. 

 
5.  

a) The contractor shall be prohibited from transferring or 
assigning directly or indirectly to any person or persons 
whatever, any part of his contract without the written 
permissions of a person authorized by the Government.  

b) The contractor shall be responsible for the observance of 
these stipulations of this contract by any permitted sub-
contractor. 
 

6. The Contractor shall recognize the freedom of his workers to be              
members of registered trade unions. 
 

7. In the event of any question arising as to whether the 
requirements of these stipulations of this contract are being 
observed that question shall, if not otherwise dispose of, be 
referred to an arbitrator to be agreed upon between the parties 
or, failing agreement, to be nominated on the application of 
either party by the President for the time being of the Association 
of Professional Engineers of Trinidad and Tobago and any such 
reference shall be deemed to be a submission to arbitration 
within the meaning of the Arbitration Ordinance or any statutory 
re-enactment or amendment thereof for the time being in force. 

 
8. Any contractor or sub-contractor who is found to be in breach of 

these stipulations of this contract shall cease to be approved as a 
contractor or sub-contractor for such period as the Government 
may decide. 

 

G55. 
Increase in rates 

 
The contractor will not be granted any increase in the contract rates 
based on an Increase in the price of goods, labour or any other input 
to the works, retroactive or otherwise.  
 

G56. 
Suspension of work 
by Engineer 

 
1. The Contractor shall, on the written order of the Engineer, 

suspend the progress of the Works or any part thereof for such 
time or times and in such manner as the Engineer may consider 
necessary and shall during such suspension properly protect and 
secure the work so far as is necessary in the opinion of the 
Engineer.  The extra cost incurred by the Contractor in giving 
effect to the Engineer's instructions under this Clause shall be 
borne and paid by the Employer unless such suspension is:   
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a) Otherwise provided for in the Contract, or 
b) Necessary by reason of some default on the part of the 

Contractor, or 
c) Necessary by reason of weather conditions on the Site, or 
d) Necessary for the proper execution of the Works or for 

safety of the Works or any part thereof insofar as 
necessity does not arise from any act or default by the 
Engineer or the Employer or from any of the excepted 
risks defined in Clause G44 (2) hereof. 

Provided that the Contractor shall not be entitled to recover 
any such extra cost unless he gives written notice of his 
intention to claim to the Engineer within twenty-eight days of 
the Engineer's order.  The Engineer shall settle and determine 
such extra payment and/or extension of time under Clause 
G18 hereof to be made to the Contractor in respect of such 
claim as shall, in the opinion of the Engineer, be fair and 
reasonable. 

 
2. If the progress of the Works or any part thereof is suspended on 

the written order of the Engineer and if permission to resume 
work is not given by the Engineer within a period of twenty-
eight days from the date of  suspension then, unless such 
suspension is within paragraph  (a), (b), (c) or (d) of sub-clause 
(1) of this Clause, the Contractor may serve a written notice on 
the Engineer requiring permission within twenty-eight days 
from the receipt thereof to proceed with the Works, or that part 
thereof in regard to which progress is suspended and, if such 
permission is not granted within that time, the Contractor by a 
further written notice so served  may, but is not bound to, elect 
or treat the suspension where it effects part only of the Works 
as an omission of such part under Clause G31 hereof, or where 
it affects the whole Works, as an abandonment of  the Contract 
by the Employer. 

G57. 
Quantities are 
estimated  

 
The quantities stated in the Agreement are the estimated quantities 
of the work.  They are not to be taken as the actual and correct 
quantities of the Works to be executed by the Contractor in 
fulfillment of his obligation under the Contract. The Engineer shall, 
except as otherwise stated herein, ascertain and determine by 
measurement the value, in accordance with the contract of work 
done. 
 

G58. 
Inspection and 
testing by the 
Engineer                         

1. The Engineer and any person authorised by him shall at all times 
access to the Workshops and places where work is being 
prepared or from where materials, manufactured articles or 
machinery are being obtained for the Works and the Contractor 
shall afford every facility  and the every assistance in  obtaining 
the right to such access. 
 

2. The Contractor shall give the Engineer timely notice to readiness 
of the work for all inspections, tests and approvals. If any such 
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work required so to be inspected, tested or approved is covered 
without such written notice to the Engineer, it must, if requested 
by the Engineer, be uncovered for observation and such 
uncovering shall be at the Contractor’s expense. 

 
3. No work shall be covered up or put out of view without the 

approval of the Engineer and the Contractor shall afford full 
opportunity for the Engineer to examine and measure any work 
which is about to be covered up or put out of the view and to 
examine foundations before permanent work is placed thereon.  
The Contractor shall give due notice to the Engineer whenever 
any such work or  foundations is ready or is about to be ready 
for examination and the Engineer shall, without unreasonable 
delay, unless he considers it unnecessary and advises the 
contractor accordingly, attend for the purpose of examining and 
measuring such work or  of examining such foundations. 

 
4. The Contractor shall uncover any part of the works or make 

openings in or through the same as the Engineer may from time 
to time direct and shall reinstate and make good such part or 
parts to the satisfaction of the Engineer.  If any such part or parts 
have been covered up or put out of view after compliance with 
the requirements of sub-clause (3) of this Clause and are found to 
be executed in accordance with the Contract, the expense of 
uncovering, marking openings in or thorough, reinstating and 
making good the same, shall be borne by the Employer, but in any 
other case, all such expenses shall be borne by the Contractor. 

G59. 
Provisional Sum 
 

 
The term “Provisional Sum” shall mean a sum provided for work or 
for costs which cannot be entirely foreseen, defined, or detailed at 
the time the tendering documents. Provisional sums shall be used in 
part or in whole as directed by the Engineer. In the event that the 
provisional sum is not used the contractor shall not claim or be   
entitled to loss of profit as a result of such. 
 
For each provisional sum the Engineer may instruct:  

(a) That the contractor make Payment for the supply of the 
Engineer’s implementation resources such as, but not 
limited to, monitoring staff, transportation for staff, 
telecommunications and training. Payment to the contractor 
shall be the actual amount paid (or to be paid) by the 
contractor plus a sum for overhead charges and profit, 
calculated at ten (10) percent of these actual amounts. This 
is referred to as ‘client reimbursables’ in the ‘bills of 
quantities’. 
 

(b) Work to be executed (including plant, materials and services) 
by the contractor and valued under clauses 30(variations of 
Work) or at reasonable rates to be negotiated between the 
contractor and the engineer. 
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(c) Work to be executed (including plant, materials and services) 
by a sub-contractor selected by the Engineer. Payment to the 
contractor shall be the actual amount paid (or to be paid) to 
the selected subcontractor plus a sum for overhead charges 
and profit, calculated at ten (10) percent of these actual 
amounts. 
 

G60. Contingency The term “Contingency” shall mean a percentage provided for work or 
for costs which cannot be entirely foreseen, defined, or detailed at the 
time the tendering documents. Contingency shall be used in part or in 
whole as directed by the Engineer. In the event that the Contingency is 
not used the contractor shall not claim or be   entitled to loss of profit 
as a result of such. 
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S.C 1 

 

S1. THE TIME ALLOWED FOR COMPLETION OF THE CONTRACT IS AS 

SHOWN IN THE TABLE BELOW 

 

 

(Note: * from the date of Engineer’s written (“Notice to Proceed”) 

 

S2.  ENVIRONMENTAL CONSIDERATIONS 

 

1. The Exploitation of Quarries 

i. The Contractor will ascertain that the owner of the Quarry from which   construction 

materials will be extracted has been granted the necessary permit or license of 

exploitation by the corresponding authority, municipal, departmental or national. 

ii. The topsoil organic layer removed to uncover the quarry or burrow-pit, will be piled 

up in storage at an approved and convenient location, so that when the exploitation 

is finished, the organic topsoil will be reincorporated to its original location. 

iii. Upon termination of the exploitation of a temporary quarry, the contractor will re-

shape the excavation to its original superficial hydraulic characteristics to the extent 

possible, showing the area with grass whenever required. 

iv. The contractor shall not undertake the exploitation of a quarry without previous 

approval of the Resident Engineer.  In addition, evidence must be produced, that 

the required permit or license has been granted by the pertinent governmental 

authority. 

 

2. The Exploitation of Borrow -Pits 

i. The contractor shall not extract river run stone, gravel, sand or any other 

construction material from water course beds.  In exceptional cases previous 

authorization from the   Resident Engineer must be obtained, as well as the 

necessary permit or license by the pertinent governmental authority. 

ii. The Contractor shall not excavate borrow ditches or pits on flat lands subject to 

water stagnation and/or with slow runoff drainage, and in proximity of villages or 

Contract Contract No. Contract Name 
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Contract 3 
ED 22/23 – 
DESILT3 

St. Andrew/St. David: 

Mora Allotment Food Crop 

Project 2.5 

 

30 



 

 

S.C 2 

 

urban settlements.  Whenever such exploitation becomes necessary, in addition to 

the pertinent permits, the contractor must prepare, and present for approval of the 

Resident Engineer, a drainage plan based on a topographic survey drawn up at a 

convenient scale. 

 

3. Obstruction Removal 

i. The Contractor shall not deposit surplus construction material neither on water 

courses nor on open spaces.  To the extent possible, such surplus material shall 

be used in the backfilling of temporary quarries, or in embankment construction if 

the quality so warrantees. 

ii. The Contractor shall dispose of surplus material in the places so d designated and 

authorized by the Resident Engineer. 

iii. The dump trucks to be utilized in the transportation of surplus material shall be fitted 

with tarpaulins to prevent dust and/or material spilling while in haulage operation. 

 

4. Existing Pavement Removal 

i. The Contractor shall not disposed of material removed from existing pavements on 

the road or highway side, nor on water courses.  The disposal of such material shall 

be carried out in places as far as possible from the road or highway, so designated 

or authorized by the Engineer. 

ii. Whenever large amounts of asphaltic cement are to be removed from a highway, 

the material shall be disposed of by burial, at least at one meter depth, as far as 

possible from the project site and/or urban settlements.  Exceptionally, old and out 

of service roads can be utilized as disposal area, provided they are so isolated that 

pollution risks are minimal, and with previous authorization of the Engineer. 

 

5. Gravel or Rubble Surfacing 

i. The Contractor shall utilize materials with a low silt content, thus to prevent dust 

generation. 

 

6. Private Land Permit 

i. The Contractor shall not dispose of any surplus material in private land, unless 

authorized by the owner in writing, authenticated before a Notary Public, and with 

previous authorization of the Resident Engineer. 
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7. Erosion and Siltation 

i. The Contractor shall undertake all precautionary measures, either transitory or 

permanent in nature, to control and/or minimize erosion and/or siltation of rivers, 

permanent water courses, lakes and lagoons, during the execution of the project. 

Such measure shall include, but shall not be limited to, the use of beams, siltation 

basins, geotextile membranes, gabions, slope drains, establishment of vegetation 

and any other reasonable measure.  The erosion and siltation control measures, 

permanent in nature, shall be applied to any erodible material exposed to any 

activity associated with the works, including sources of material supply and 

production, storage of raw materials, and disposal areas of surplus materials.  

ii. The transitory measures will be coordinated with the construction of permanent 

installation of drainage and other activities contracted, to the extent of practical cost, 

in order to ensure an effective and continuous control of erosion and siltation. The 

transitory and permanent installation of drainage will be built wherever required, 

lining the sections subject to scouring, or at places where change of slope is 

required. 

iii. After each heavy rainfall, and daily when intermittent rainfall occurs, the Contractor 

shall inspect the state of the erosion and siltation control works, in order to ascertain 

any deficiency, and take the corrective action as deemed suitable. 

 

8. Water Pollution 

i. The Contractor shall take all precautionary measures, throughout the duration of 

the project, aimed at preventing the contamination of rivers, water courses, lakes 

and lagoons, Pollutant wastes, such as chemical products, fuel lubricants, 

sewerage water, paints, silt and any other obnoxious material shall not be 

discharged onto rivers, water courses, lakes lagoons, or drainage channels leading 

to the foregoing. 

 

9. Noise Level 

i. The Construction equipment operation will be conducted in such a manner that, the 

level of noise produced will not be higher than 80 decibels during the operation 

activity, especially when the construction is being undertaken in proximity of 

hospitals, geriatric homes, churches, schools, parks and recreational areas. 

ii. The Resident Engineer, at his discretion, will undertake to watch the level of noise 

as he deems appropriate.  However, in the case exceeding the above-mentioned 



 

 

S.C 4 

 

level of noise during construction operations, the contractor shall undertake the 

necessary measure to bring it down to an acceptable level.  The Contractor will be 

responsible for defraying the costs of noise level reduction of the construction 

equipment, as well as any cost associated with delays in execution of the works for 

non-temporary fulfillment of the above requirement. 

iii. The Engineer shall authorize, at his discretion, the conducting of construction 

activities during the period between 10:00 p.m. to 6:00 p.m. especially those that 

may produce an objectionable level of noise. 

iv. The construction equipment will be maintained in such a condition that, at all times, 

the level of noise produced while in operation, will be substantially similar to out of 

factory condition. 

10. Treatment and Conservation of the Works 

i. In order to protect slopes and backfills from erosion, the faces of such works 

exposed to inclement weather will be sowed with grass or vine type of plants. The 

selected species will be those adapted to ecological local conditions, especially or 

rapid growth and deep roots, thereby providing a cohesive element for soil 

retention. 

ii. In the approaches to bridges, both upstream and downstream, the faces of 

embankments exposed to inclement weather, will be sowed, either with grass or 

plant species recommended to prevent erosion. 

 

11. Transport 

 

i. The tenderer may be required to provide transport for the client. 

 

 

 S3. 1 THE EMPLOYER PROVIDING ACCESS TO THE SITE 

 

The Employer shall give the Contractor right of access to, and possession of, 

all parts of the Site within the time (or times) stated in the Appendix to Tender.  

The right and possession is not exclusive to the Contractor.  The rights of access 

of approved users and stakeholders of the Site shall be maintained throughout 

the duration of the Works.  A register of approved users and stakeholders of the 

Site shall be provided by the Engineer in writing within five (5) days of the 

Commencement Date. The Engineer is entitled to amend this register as may 

be required. If, under the Contract, the Employer is required to give (to the 

Contractor) possession of any foundation structure, plant or means of access, 

the Employer shall do so in the time and manner stated in the Specification.   
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S3. 2 SECURITY OF THE SITE 

The Contractor shall comply with all regulations and directions made by the 

Employer or the Engineer from time to time with regard to the security of the 

Site. The Contractor shall be responsible for keeping unauthorized persons off 

the Site, and assist the Employer and other sub-contractors in doing the same. 

Authorized persons shall be limited to the Contractor’s Personnel, the 

Employer’s Personnel, other sub-contractors’ personnel and any other 

personnel notified to the Contractor, by the Employer or the Engineer. The 

Employer and the Engineer shall not be responsible for the security of the 

Contractor’s Equipment or any Goods brought on the Site by the Contractor. 

During the execution of the Works, the Contractor shall keep the Site free from 

all un-necessary obstruction, and shall store and dispose of any Contractor’s 

equipment or surplus materials in the area so designated by the Engineer. The 

Contractor shall be responsible for and shall upon the request of the Engineer 

clear away and remove from the Site all wreckage, rubbish and temporary 

Works. The Contractor shall leave that part of the Site and the works in a clean 

and safe condition. However, the Contractor may retain on Site, during the 

Defects Notification Period, such goods as required for the Contractor to fulfil 

obligations under the Contract. 

 

The Contractor shall obtain the approval of the Engineer for the proposed siting 

of all spoil heaps, temporary roads, rail and sleeper tracks, paths, hard 

standings, sheds and other structures. 

 

 

S4 PROTECTION AND RESTORATION OF PROPERTY (INCLUDING ROADS) 

 

The Contractor shall be responsible for the preservation of all private and public 

property and shall protect carefully from disturbance or damage of all land 

monuments and property marks until the Engineer has witness or otherwise 

referenced their location and shall not move them until directed. 

 

When or where any direct or indirect damage or injury is done to public or private 

property by or on account of any act, omission, neglect or misconduct in the 

execution of the Work or in consequence of non-execution thereof by the 
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Contractor, he shall restore, at his own expense, such property to a condition 

similar or equal to that existing before such damage or injury was done, by 

repairing, rebuilding or otherwise restoring as may be directed, or he shall make 

good such damage or injury in an acceptable manner. 

S5 DRAINAGE AND RIVER CHANNELS 

 

It may be necessary to construct some of the structures in ground water. No 

additional payment will be made for such conditions but the cost thereof shall be 

included in the price bid for the various items of the Contract. 

 

The Contractor’s attention is directed to the fact that he may be required to make 

alteration to several existing drainage channels. Temporary drainage facilities 

shall be required and the Contractor shall in no way interfere with normal 

adequate drainage. Prior approval shall be obtained from the Engineer should 

the Contractor wish to place false work in a drainage or river channel. 

 

The Contractor may be required to break into certain drainage structures for the 

installation of the new drainage system. No specific payment will be made for 

this work, but the cost thereof shall be included in the prices bid for the various 

Contract items. 

 

It will be the responsibility of the Contractor to provide adequate, temporary 

drainage throughout this Contract until such time as new drainage facilities are 

completed. All proposed drainage, diversions must be submitted to the Engineer 

for his approval. 

 

S6. CONTRACTOR’S OBLIGATIONS IN RESPECT OF OCCUPATIONAL 
HEALTH SAFETY AND ENVIRONMENTAL REQUIREMENTS 

S6.1    General Requirements 

The Contractor will implement an HSE Management system in compliance with 

the Occupational Safety & Health Act 2004, as amended in 2006 and in and 

general conditions for the Works that will include risk assessment, management 

responsibility, training, provision of PPE, substance abuse testing and incident 

reporting. The Contractor shall pay particular attention in terms of HSE 

Management to the following 

 Segregation of plant and people 
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 Equipment usage (certification, competence of 

operators, load certification of lifting equipment); 

 Documentation – use of current drawings, establishment 

of control points; 

 Temporary works; 

 Competent operator personnel 

 Daily Work Report 

The Contractor shall provide temporary sanitary arrangements and 

accommodation for his staff and employees, in accordance with the 

requirements of the act and shall exercise control to prevent any nuisance or 

contravention of any specific directions of the Ministry of Health or the 

Employer’s Representative in connection therewith 

Adequate toilet and clean water washing facilities shall be provided.  Siting of 

any temporary facilities shall be approved in writing by the Employer’s 

Representative All standard regulations and any emergency regulations, which 

May be issued from time to time in connection with Sanitation and/or Public 

Health, shall be observed by the Contractor. 

The Contractor shall not dispose of any surplus material in private land, unless 

authorized by the owner in writing, authenticated before a Notary Public, and 

with previous authorization of the Engineer. The Contractor shall take all 

precautionary measures, throughout the duration of the project, aimed at 

preventing the contamination of rivers, water courses, lakes and lagoons, 

Pollutant wastes, such as chemical products, fuel, lubricants, sewerage water, 

paints, silt and any other obnoxious material shall not be discharged onto seas, 

rivers, water courses, lakes, lagoons, or drainage channels leading to the 

foregoing. 

S6.2  COVID-19 - Safety Protocols and Procedures 

Before the initiation of works on the contract, the Contractor shall submit a 

formal, written COVID-19 prevention plan to the Engineer. The plan shall focus 

on reducing exposure and transmission of the Covid-19 virus, inclusive of all 

protocols and detailed procedures for the following: 

i) Personal health awareness 

ii) Hand sanitizing- Effectiveness and frequency 



 

 

S.C 8 

 

iii) Masking   

iv) Social distancing- Maintenance of appropriate spacing.  

v) Cleaning of the workspaces, tools and machinery 

vi) Work planning to maximize social distancing 

vii) Workplace health screening(temperature checking stations) 

viii) Personal protective equipment 

ix) Management of visitors to the site. 

 

The contractor shall designate a site specific Covid-19 supervisor to enforce 

Covid-19 response practices on the Job site and perform regular site inspections. 

S7 ENGAGEMENT OF STAFF AND LABOUR 

The Contract shall employ a minimum of Twenty-five percent (25%) of unskilled 

labour and ten (10%) of semi-skilled and skilled labour from within the Project 

community and environs (within a Five kilometer radius). It is the responsibility 

of the Contractor to ensure that any labour employed from within the project 

community and environs are adequately qualified and/or experienced to 

undertake the work assigned to the standards herein defined. 

 

S8 CO-ORDINATION OF WORK WITH OTHERS  

The Contractor’s attention is directed to the fact that he may be required to 

coordinate his operations with work being performed or to be performed on other 

Contracts in the area of the Works, with work of sub-contractors, utility 

companies and others as may be required. In particular, he will be required to 

co-operate when utilities are being installed.  

A number of utilities must necessarily be relocated during the course of the 

Contract, and due allowance must be made for this in the scheduling of work. 

The right is reserved by the Employer’s Representative to do work by other 

contractors or by Government forces and to permit public utilities, companies 

and others to do work during the progress and within the limits of or adjacent to 

the Works.   

The Contractor shall conduct his work and cooperate with such other parties so 

as to cause as little interference as possible with such other work as may be 

progressing at the same time.  
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In the case of a difference of opinion as to the respective rights of the various 

parties involved or an of interference between the operations of different 

Contractors, the Engineer shall be the sole judge of the rights of each Contractor 

in respect of the entire project and in all cases his decision shall be accepted as 

final and no cause for claim. 

 

S9 CLIENT REIMBURSABLES 
 

 
Client Reimbursables shall include such items as monitoring staff, 

telecommunications, training, meetings and related expenses. Such sum shall 

be used in part or in whole as directed by the Engineer and shall be deemed to 

be inclusive pof overheads and profit of the Contractor unless otherwise 

indicated. In the event that the provisional sum is not used the contractor shall 

not claim or be entitled to loss of profit as a result of such.
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Form of Agreement 

 
TRINIDAD AND TOBAGO      
 
THIS AGREEMENT (hereinafter together with all Appendices attached hereto and 

forming an integral part hereof called “the Agreement”) is made in duplicate this……….     

day of……………………………in the year of Our Lord Two Thousand and Twenty-Three 

between Permanent Secretary in the Ministry of Agriculture, Land and Fisheries, Narsaloo 

Ramaya Marg Road, Endeavour, Chaguanas acting herein for and on behalf of the 

Government of the Republic of Trinidad and Tobago which expression shall mean and 

include the officer or officers for the time being carrying out the duties of Permanent 

Secretary in the said Ministry (hereinafter referred to as “the Employer”) of the One Part 

and a company duly registered under the laws of Trinidad and Tobago and  having its 

registered office in the Island of Trinidad (hereinafter referred to as “the Contractor”) of 

the Other Part.     

 

WHEREAS 

(A)    The Employer is desirous that certain works be carried out under Engineering 

Division, namely for and on behalf of the Ministry of Agriculture, Land and 

Fisheries, (hereinafter referred to as “the Works”) and that the Works be executed 

in accordance with the terms of this Agreement and the documents annexed 

hereto.  

 

(B)     The Contractor was invited to tender for the performance of the Works by Letter of     

           Invitation to tender dated the (hereinafter referred to as “Invitation to Tender”) 

hereto annexed and marked “A”. 

 

(C)   The Contractor offered to execute the Works at and for the total price or sum of which 

sum includes Value Added Tax as evidenced by its Tender dated the and the Bills of 

Quantities dated the (hereinafter referred to as “the Tender Form” and “the Bills of 

Quantities” respectively) hereto annexed and marked “B” and “C” respectively. 
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(D)  By Letter of Award dated the (hereinafter referred to as “the  Letter of Award”) hereto 

annexed and marked “D” the Contractor was informed that the Employer had 

accepted its Tender to execute and complete the Works and had agreed to award the 

contract for the Works to the Contractor at the price or sum of (hereinafter referred to 

as “the Contract Sum”) plus   Value Added Tax in the sum of or such other sum as 

may be payable in accordance with the terms and conditions of this Agreement. 

 

(E) The Contractor has agreed to abide by the General Conditions of Contract, Special 

Conditions of Contract, Standard Specifications and Drawings for the Works (herein 

after referred to and together called “the Conditions of Contract”) hereto annexed 

in a bundle and marked “E”. 

 

(F)  Prior to the execution of this Agreement the Contractor visited and examined the site 

of the Works and satisfied itself as to the nature of the same and of the physical and 

climatic conditions obtaining insofar as they affect the Works and execution of the 

same and satisfied itself as to where and in what manner the labour and materials 

required for the Works could be obtained and as to all matters which might have 

influenced it in making its tender and made every allowance it considered desirable 

in its own judgment in view of the information. 

 

(G) Copies of the Contract Documents annexed hereto have been signed by the 

Contractor and the Employer for the purpose of identifying them as same, which 

together with these presents are descriptive of the extent and character of the Works. 

 

(H) Payment claims may be processed on completion of: 

 30% of works by value 

 60% of works by value 

 100% of works by value 

 

NOW THEREFORE IT IS AGREED as follows: 

1. In this Agreement words and expressions shall have the same meaning as are 

respectively assigned to them in the Contract Documents. 
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2.  (a)  The Contract Documents shall comprise the following documents which shall be 

deemed to form and to be read and construed as part of this Agreement. 

(i) The Invitation to Tender dated the             hereto annexed and marked “A”. 

(ii) The Tender Form dated the                       hereto annexed and marked “B”. 

(iii) The Bill of Quantities dated the                hereto annexed and marked “C”. 

(iv) The Letter of Award of the Contract dated the                         hereto annexed 

and marked “D”. 

(v) The Conditions of Contract hereto annexed in a bundle and marked “E”. 

 

(b) In the event of any inconsistency or conflict between this Agreement and any other 

document hereinabove referred to, the provisions of this Agreement will take 

precedence. 

 

3.   The Contractor shall at all times and for all intents and purposes under this Agreement 

be an Independent Contractor and is not an Agent, Employee or Servant of the 

Government of the Republic of Trinidad and Tobago. 

 

4.      The Employer hereby engages the Contractor to execute and complete the Works    

and the Contractor hereby agrees to execute and complete same in conformity       

     with the terms and effect of this Agreement and with the Contract Documents    

          hereinabove referred to. 

 

5.        In consideration of the execution and completion of the Works by the Contractor    

          as aforesaid the Employer hereby covenants to pay to the Contractor the Contract  

   Sum of                                  plus Value Added Tax in the sum of                          in 

accordance with the Letter of Award or such other sum as may become payable 

hereunder at the time and in the manner set out in the Contract Documents. 

 

6.       (a)     The Ministry shall have the absolute right to abandon the Works or to amend 

its project or to change the general basis for the execution of the Works at any time 

and such action on its part shall in no event be deemed to be a breach of contract. 
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          (b)     The Ministry, in its sole discretion and for any reason whatsoever, shall also 

have the absolute right to terminate this Agreement and such action on its part shall 

in no event be deemed to be a breach of contract.  

 

           (c)    In the event of such termination, the Ministry shall make payment to the 

Contractor for any portion of the Contract satisfactorily performed prior to the 

effective date of termination. 

 

 7.      The Contractor for himself and his assigns and the Employer mutually covenant 

that they will respectively perform and observe the several provisions of the contract 

to be performed and observed by them respectively as set out in the Conditions of 

Contract hereinbefore referred to. 

 

8.     The Permanent Secretary in the Ministry of Agriculture, Land and Fisheries shall not 

be personally liable for anything arising out of this Agreement. 

 

IN WITNESS WHEREOF the Permanent Secretary in the Ministry of Agriculture, Land 

and Fisheries, for and on behalf of the Government of Trinidad and Tobago has hereunto 

set her hand the………………. day of………………………….2023 and……………………..                                      

has hereunto set his hand the……………………… day of ………………………..     2023.  

 

SIGNED by       ) 
Permanent Secretary      )  
in the Ministry of Agriculture, Land and  
Fisheries for and behalf of the Government  ) _________________________ 
of the Republic of Trinidad and Tobago   ) 
in the presence of: -      ) 
 
THE COMMON SEAL OF 
        )    
was hereunto affixed by     ) 
 
its Secretary   in the presence of    ) 
        )__________________________ 
 
one of its Directors by Order and Authority of the )  
Board of Directors in conformity with the By-Laws of ) 
The Company in the presence of: -   ) 



 

 

 

 

 

 

 

 

 

CONTRACTS 

 

PREAMBLE TO BILL OF QUANTITIES 

 

SCOPE OF WORKS 

 

TENDER FORM 

 

BILL OF QUANTITIES 

 



 

 

 

 

Table of Contents  
 

Bill of Quantities 
  
 

       Contract #   Page No. 
 
Preamble of BOQ         BOQ 1-3 
 
Introduction         BOQ 4 
 
CONTRACT 3: 
Scope of Works    ED22/23 – DESILT3  BOQ 5 
Tender Form     ED22/23 – DESILT3  BOQ 6-7 
Bill of Quantities    ED22/23 – DESILT3  BOQ 8 

 
 
 
 
 
 
 
 
 
 
 



 

 

B.O.Q 1 

 

PREAMBLE TO BILLS OF QUANTITIES 
 
The following Preambles define the methods which will be used for the re-measurement 
of the Works.  The Tenderer is to include within the rates and prices in the Bills of 
Quantities, for all the work both temporary and permanent in order to complete the 
Contract as shown on the Drawings or as detailed in the Specification, whether or not it 
is described in the Bills of Quantities or in the Preambles thereto.  The Tenderer shall 
enter his prices under the columns in the Bills of Quantities in Trinidad and Tobago 
Dollars. 
 
 
1. The Bills of Quantities herein, including all notes and instructions, form an integral 

part of the Contract Documents.  However, the descriptions contained in the Bills 
of Quantities for each item are not necessarily complete.  The Contractor is 
referred to the Conditions of Contract and other Documents, Specifications and 
Drawings as well as relevant Standards and Codes of Practice for further 
information as no claim or variation will be considered on account of the 
Contractor’s failure so to do. 

 
2. The Contractor is cautioned to familiarize himself with the full content of other 

sections of the Contract Documents including the Drawings and Specifications (or 
any other information that can be reasonably inferred from any of them) and all 
obligations contained in the documents shall be included in the Tender prices, 
even if specific items relating to them are not listed in these Bills of Quantities. 

 
3. The Contractor will be held to have familiarized himself with all site conditions, all 

survey and site investigation records available, means of access and the location 
of existing services, in order to execute the works measured and described within 
the Bills of Quantities.  No claim for want of knowledge in this respect will be 
considered. 

 
4. The Contractor’s unit rates are to be the fully inclusive value of the work described 

and must include all related work, accessory or consumable material, incidental 
labour, supervision, administration, tools construction equipment, overhead and 
profit and all costs and expenses which May be required in and for the completion 
of the work described together with all costs and expenses in complying with all 
general risks, liabilities and obligations set forth or implied in the Drawings, 
Specifications and Conditions of Contract. 

 
5. Drawings, Specifications and Bills of Quantities and all other Contract Documents 

are complementary and if any item is included in any of them, it shall be deemed 
included in all. 

 
6. Should an item be included or implied in any of the Contract Documents, then it 

shall be considered as necessary for the proper execution of the Works and 
deemed to be included in the Contract Sum.  Should an item required for the proper 
execution of the Works not be included or implied in any of the Contract 
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Documents, then the items shall be considered as variations to the Contract 
requiring approval of the Employer. 

 
7. The Contractor’s bid for the entire work shall provide for supervision of any or all 

trades that is not intended to be performed with his own forces.  No extra 
compensation for services as a General Contractor will be paid. 

 
8. Some general items, provisional sums and allowances are to be tendered on a 

lump sum basis. For other work, the quantities shown in the Bills of Quantities are 
measured in accordance with the Specification. 

 
9. The Works shall be measured for payment and will also be subject to adjustments 

as a result of changes in the scope of work through changes in Drawings and / or 
Specification in accordance with the Contract Documents as well as changes 
made in the field by the Engineer. 

 
10. The Contractor shall verify quantities set out in the Bills of Quantities as being the 

quantities of the Works required to be executed by him in accordance with the 
Drawings and Specification.  All unit rate items will be subject to re-measurement 
on completion. 

 
11. In the event of there being any discrepancies between details on the Drawings, 

descriptions in Specifications and descriptions in the Bills of Quantities then the 
item shall be deemed to have been priced in accordance with the drawings 
 

12. Any error in description or in quantity or in omission of items from the Bills of 
Quantities shall not vitiate this Contract nor release the Contractor from the 
execution of the whole or any part of the Works comprised therein according to the 
Drawings and Specifications or from any of his obligations or liabilities under the 
Contract. 

 
13. The Bills of Quantities shall be used for evaluating variations and progress 

payments due to the Contractor. 
 
14. The Contractor shall request written clarification from the Engineer of any point he 

considers to be a discrepancy or ambiguity.  The Contractor is required to check 
the numbers of the pages of the Bills of Quantities and should any be found missing 
or in duplicate or the figures or writing indistinct, the Contractor must notify the 
Engineer at once and have the matter rectified before the Tender is submitted. No 
liability whatsoever will be entertained in respect of any claim for error in the 
Contractor’s tender resulting from failure to comply with the foregoing. 

 
15. The Contractor should allow against the items or in the prices for everything 

contained in these Bills of Quantities, which has a monetary value. 
 
16. A price or rate shall be entered by the Contractor against each item in these Bills 

of Quantities whether quantities are stated or not.  Items against which no price or 
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rate is entered will be considered as covered by other prices or rates in the Bills of 
Quantities. 

 
17. Unit rates May be used reciprocally in the settlement of accounts.  The Contractor 

is, therefore, to ensure that identical items occurring in separate bills are not priced 
at different rates unless this is his deliberate intention. 

 
18. Amendment shall not be made to these Bills of Quantities without the authority, in 

writing, of the Engineer. 
 
19. The Contractor shall not use these Bills of Quantities as a construction programme 

or for the purposes of ordering materials or arranging subcontracts.  The 
references for these activities shall be the Drawings, Specification and instructions 
issued by the Engineer. 

 
 
20. All costs associated with carrying out designs, preparing drawings, schedules and 

manuals, and submissions for the Engineer’s approval where these are specified 
to be done by the Contractor, shall be deemed to be included in the rates and 
prices. Items for equipment and systems specified to be designed by the 
Contractor shall be deemed to include for all work necessary to ensure compliance 
with the performance requirements of the Specification. 

 
21. Unless otherwise described or unless separate items have been measured, all 

prices for permanent works are to include for all the Contractor’s facilities and 
services, materials, labour, Contractor’s Equipment, transportation, all insurances, 
all taxation and duties, mobilization and demobilization, profit and overheads, etc. 
any temporary works and all else necessary to complete the activity. 

 
22. Rates and prices are to include for all insurance and freight, customs duty, port 

dues and handling charges, the cost of transport from the port to site and all 
craneage, handling, storing and storage facilities.  Where separate items have 
been measured for supply and for fixing or installation, the cost of the above shall 
be included in the prices for supply. 
 

23. The works shall be measures “net” for payment and will also be subject to 
adjustments as a result of changes in scope of work through changes in drawings 
and/or specifications in accordance with the tender documents as well as changes 
made in the field by the engineer with no allowance for overbuild, working space, 
overbreak, bulking etc. The rates shall include for all laps, waste working space 
and trade and traditional allowances. 
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INTRODUCTION 
 

The Ministry of Agriculture, Land and Fisheries, Engineering Division, is desirous of 
carrying out the Desilting Programme by the implementation of desilting works on the 
following river channel: 
 

 
 

 
A brief scope of works for the channel are outlined on the following page. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   
 
 
 

 

Contract Contract No. Contract Name Length (km) 

Contract 3 
 

ED 22/23 – 
DESILT3 
 

St. Andrew/St. David: 

Mora Allotment Food Crop Project 

 
2.5 



 

 

B.O.Q 5 

 

Contract 3 – ED22/23 – DESILT3: St. Andrew/St. David (Mora Allotment Food Crop 
Project) 

 
 

SCOPE OF WORKS 
 
The Site 
 
These works relate to Contract 3 – ED22/23 – DESILT3: St. Andrew/St. David (Mora 
Allotment Food Crop Project) the site of the work is in County Caroni on the island of 
Trinidad. 
 
 
The Works 
 
The Works consist of Desilting of drainage channels in the following areas: 
Mora Allotment Food Crop Project 2.5 
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TENDER FORM 
 

Ministry of Agriculture, Land and Fisheries  
Desilting Programme 
Engineering Division 
 Contracts 2022-2023 

 

Contract Number:  Contract 3 – ED22/23 – DESILT3 
 
Contract Name: St. Andrew/St. David (Mora Allotment Food Crop 
Project) 

 
 
The Permanent Secretary 
Ministry of Agriculture, Land and Fisheries 
Narsaloo Ramaya Marg Road, Endeavour, Chaguanas 
 
Madam, 
 
I/We……………………………………………………………………………………… 
Having examined the Tender Documents and, visited the site of works, I/We do hereby 

offer to execute and complete the said Work in full conformance with the said Tender 

Documents for the sum of ……………………………………………… 

……………………………………………………………………………………………. 
 
($...........................................) Trinidad and Tobago Dollars plus Value Added 

Tax………………………………………………………………………………………….  

($.......................................) 

 

I/We agree to commence work on the date specified in the “Notice to Proceed” from the 

Engineer and to complete the said works within the agreed completion period of Thirty 

(30) days or within such extended period as may be approved by the Engineer, failing 

which I/We agree to pay liquidated damages at the rate specified in the Tender 

Documents, until the work has been completed. 
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I/We agree to abide by the price quoted in this Tender for a period of ninety (90) days 

from the closing day of receipt of tenders      

 

 

I/We understand that the Permanent Secretary is not bound to accept the lowest or any 

other tender. 

   

 

_____________________________  _________________________ 

Signature of Tenderer     Name of Firm 

 

____________________________  _________________________ 

Name of Signatory in Block Letters        Address of Firm 

 

In the capacity of ________________________________________________ 

 

Date of Tender: _________________________  

 

Telephone No: ………………………………………. 

 

          Fax No: ……………………………………….. 

 

         Cell No: …………………………………….. … 
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WATER MANAGEMENT MAINTENANCE PROJECT

CONTRACT 3: ED22/23 - DESILT 3

PROJECT NAME: St. Andrew/St. David (Mora Allotment Food Crop Project)

LOCATION: St. Andrew/St. David

LENGTH: 2.5 km

ITEM DESCRIPTION SPEC. NO. QTY UNIT RATE T.T.$ AMOUNT T.T.$

Desilting of Channels

A Mora Allotment Food Crop Project 1 2.5 km

Contractor's Name (Block Letters)

Contractor's Signature

Date

NOTE: RATES FOR DESILTING OF 

CHANNELS SHALL INCLUDE FOR 

THE CLEANING OF ALL CULVERTS 

ALONG THE CHANNEL

SUB TOTAL

GRAND TOTAL

10% CONTINGENCIES

TOTAL

12.5% VAT
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SPECIFICATION        PAGE NO. 
 
 

1. Ditch and Channel Cleaning      SP-1 

2. Construction of Embankment/ Capping Layer   SP-4 
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1.0 DITCH AND CHANNEL CLEANING 
 

1.1  Description 

 

This item of work includes cleaning and desilting of channels to establish the 

appropriate channel profile to restore gradients and ensure adequate surface 

water run-off. 

The machinery to be used is an excavator or other mechanical means equipped 

with the appropriate bucket (see attached).  It also includes cleaning of all property 

entrances, culverts, road cylinder crossings etc. that lie within the road side ditches 

and removal and disposal of vegetation, debris and soil material. 

 

 

1.2 Work Methods 

 

i. All rocks, logs and other obstructions and unsuitable materials should be 

removed well clear of the ditches where it will no longer impede any part of the 

drainage of the road. 

ii. Cut and removal vegetation from bottom and both sides of ditches. 

iii. Excavate silt or sand to make the bottom of the ditch flat or slightly rounded 

and to the depth and width as given in the drawings or as directed by the 

Engineer. 

iv. Side slopes and grades should be shaped to prevent sliding. 

v. On hilly roads, the minimum grade should be obtained, clearing all ditch 

obstructions. 

vi. All property entrance crossings that lie within the road  side ditches shall be 

cleared of all vegetation, silt and debris to permit free flow of water from the 

road way and drain. 

vii. Dispose of excess material by spreading it out to fill low areas well clear of the 

ditch. Do not make a ridge of piled material along the roadway. 

 
The Engineer or his representative must inspect the job and give his final 

approval. 
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1.3 Workmanship 

 

After the channel has been cleared and desilted, the channel base and side 
surfaces shall have a smooth finish so as to facilitate a continuous and 
unobstructed flow of water. 
 
No excavated material shall be placed on road shoulders or within 50m of any 
channel without the permission of the Engineer. 
 
Any damage done to road by the operation of the Contractor’s equipment shall 
be repaired at his own expense. 
 
Works are to be carried out in such a manner so as to minimize disturbances to 
the adjacent lands or damage to crops. The Contractor is reminded that the 
Ministry of Agriculture Land & Fisheries are indemnified from all claims resulting 
from negligence or other deviation from the instructions of the Engineer. 
 
 

1.4  Measurement of Payment 

 
2. The unit of measurement for payment shall be the number of kilometres 

of diches cleaned. 

 

3. Payment will be made at the prices tendered for the item under this 

section as it appears in the schedule. The prices and payment shall 

constitute full compensation for labour, equipment, excavation of silt and 

sand, cutting vegetation and removal and disposal of all waste material 

and all else necessary to complete the work described herein in strict 

conformance with specification, and Special Conditions of Contract and 

as approved by the Engineer. 
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1.5    Equipment 

 

A ditch cleaning bucket similar to the one on the attachment is required for the 

desilting works. 
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2.  CONSTRUCTION OF EMBANKMENT/CAPPING LAYER 
 
2.1 Description 
 

The work to be performed under this activity consists of furnishing, placing, shaping and 
compacting materials from approved borrow pits or other sources outside of the right-of-
way required for the Works. 
 
 
 

 

2.2 Specifications 
 

1. Embankments shall consist of suitable material obtained from excavation or 
borrow, free from detrimental quantities of organic matter (leaves, grass, roots) 
topsoil and other debris.  The material shall be readily spreadable, shaped and 
compacted.  Embankments may or may not include a capping layer. 

 
2. Generally embankments to within 300 mm of subgrade shall be constructed from 

material yielding a minimum soaked California Bearing Ratio (CBR) of ten percent 
(10%).  Soils shall also conform to the following properties: 

 
  Liquid Limit  10% - 37% 
  Plasticity Index   3% - 20% 
 

3. The upper 300 mm thickness of embankment shall be constructed from material 
yielding a minimum soaked California Bearing Ratio (CBR) of twenty percent 
(20%). 

 

2.3 Work Methods 
 

1. The embankment foundation shall be scarified to a depth of 150 mm and, at the 
proper moisture content, it shall be compacted to the following requirements: 

    
If the top of foundation is within 600 mm of pavement structure compacted - to a 
minimum of 95% of the maximum dry density for that material as determined by 
the Modified Proctor Test; 

 
 If the top of foundation is not within the subgrade compacted - to a minimum of 

93% of the maximum dry density for that material as determined by the Modified 
Proctor Test. 

 
2. Material shall be spread over the entire embankment width, in layers of uniform 

loose thickness not to exceed 100 mm, and each layer shall be compacted using 
a vibrating roller more than fifteen (>15) tonnes to a density as follows: 

 
1. the top 500 mm of soil in any embankment shall be compacted to 95% of 

the maximum dry density at the optimum moisture content of that material 
as determined from the Modifier Proctor Test; 
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2. the lower layers of soil in any embankment shall be compacted to 90% of  
the maximum dry density at the optimum moisture content of that material 
as determined from the Modifier Proctor Test. 

 
Compaction trials shall be carried out to determine the number of passes and best 
operating methods to be used with the available plant to achieve these levels of 
compaction.  Proof rolling of finished layers shall be carried out as instructed by the 
Engineer prior to placing any overlying material.  Costs of carrying out compaction 
trials and proof rolling shall be included in the rates for embankment construction and 
no additional payment will be made for these operations. 
 
If the material is too moist to permit suitable compaction, it shall be dried or allowed 
to dry.  To assure the moisture content being uniform throughout the depth of the 
layer, it shall be disced, harrowed, bladed and aerated to reduce the moisture 
content.  If the material as placed is too dry, water shall be added and uniformly mixed 
by discing the layer to its full depth.  The moisture content of the material immediately 
before compaction shall not vary more than two percentage points plus or minus from 
the optimum moisture.  The embankment shall be crowned at all stages of 
construction to permit ready run-off of rain water. 
 
As soon as the proper consistency and moisture content are obtained, the layer 
shall be thoroughly compacted before the condition of the materials is changed 
appreciably by either rain or evaporation.  Embankments shall be made of 
sufficient height and width so that after shrinkage, sloughing of slopes, or   
subsidence of the foundation area the elevation and width will conform to cross-
sections shown on the Drawings.  When the embankments are to be     constructed 
on hillsides or placed against existing embankments, the slopes of   which are one 
vertically to three horizontally or steeper, they shall be benched as the fill is 
constructed in layers.  The width and depth of the bench shall be as ordered by 
the Engineer.  Suitable material from the benches shall be re-compacted in the 
new fill.  Shoulders are an integral part of the embankment and shall be formed 
and compacted to the elevation of the top subgrade for the full width of the cross 
section. 

 
3.   Rock if approved for use by the Engineer, shall be placed to form the base of 

embankments for the full width of the cross section.  Rock shall be placed in 
uniform loose layers not exceeding in depth the approximate average size of the 
larger rocks, but limited to a maximum depth of 750 mm.  However, rock shall not 
be dumped in final position, but shall be distributed by blading or dozing in a 
manner that will ensure proper placement in the embankment so that voids, 
pockets, and bridging will be eliminated.  The top layer in rock embankments shall 
be limited to a maximum depth of 300 mm with all voids, filled with smaller  

 
pieces of granular material or soil.   All rock embankments shall be placed with 
care so that the larger pieces are well distributed and the voids filled to the extent 
that is practicable.  Rock embankment shall not be placed in localized areas where 
piles are to be driven nor adjacent to masonry or brick structures or any pipe lines.  
At bridge abutments rock shall not be placed within 3 metres of any foundation.  
The finer material being incorporated within the rock shall be spread and 
compacted in lifts not to exceed those specified above. 
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4. No rock or boulders larger than 150 mm in its greater dimension shall be allowed 
within 600 mm of the pavement structure. 

 

5.   If embankments can be deposited on only one side of abutments, wing     walls, 
piers or culvert head walls, care shall be taken that the area immediately   adjacent 
to the structure is not compacted to the extent that it will cause overturning or 
excessive pressure against the structure.  When an embankment is to be placed 
on both sides of a concrete wall or box type structure or multi plate structure, 
operations shall be so conducted that the embankment is always at approximately 
the same elevation on each side of the structure.  
 Material placed adjacent to structures in areas inaccessible to the usual 
compaction equipment, shall be compacted with mechanical tampers of a type 
approved by the engineer 

 
6.     Where old pavement is encountered within 600 mm of the pavement structure, it 

shall be thoroughly broken up or scarified.  No direct payment will be made for any 
extra work or expense which may be necessary to fulfill this requirement. 

 

 7. The Contractor shall prevent fill material from escaping beyond the  
embankment slope stakes by the construction of toe ditches or by the erection of 
rock, boulder, earth or log barriers at the toes of embankments or by other suitable 
means satisfactory to the Engineer. 

 

8. All stump holes and surface irregularities caused by the Contractor in the area 
between the roadway slope lines and the outside boundary of clearing and 
grubbing shall be filled and otherwise corrected as directed by the Engineer. 

 
9. Sufficient work shall be performed on the top surface and side slopes of the 

embankments that they will be left in a neat and workman like condition and in 

close conformity with the established lines and grades.  The embankment shall be 

maintained in a completed condition until final acceptance. 

 

2.4 Measurement and Payment 
 

1. The quantity of Embankment to be measured under this Activity will be the number 
of cubic metres compacted to depth specified in the Bill of Quantities and accepted 
by the Engineer. 

 
2. Payment will be made at the prices tendered for the items under this Activity as 

they appear in the Bill of Quantities.  The prices and payments shall constitute full 
compensation for furnishing material (if borrowed), drying, watering, compacting 
and grading including labour,  

 
tools, equipment and all else necessary, to complete the work described herein in strict 
conformance with these Specifications and as approved by the Engineer. 
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